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Dear colleague, 

CVL Network – Network Code Condition G1 Network Change proposal: Radyr 

Platform 2 Signage adjustments  

This Network Change notice is issued in accordance with Condition G1.1 of the Network Code 
and constitutes a formal proposal for a Network Change under that Condition. 

Seilwaith Amey Cymru / Amey Infrastructure Wales Limited (“AIW”) wishes to implement the 
Network Change described above and is required under Condition G1 to give notice of its 
proposal to the parties shown on the attached distribution list.  Condition G2 allows all affected 
train operators to consider the scheme and bring to AIW’s attention any matters that concern 
them regarding the change.  Train Operators may also assess the impact of the proposed 
change on their business and inform AIW what the direct costs and benefits of implementing 
the change are likely to be (if any).  

This Network Change notice outlines AIW’s proposal to carry out works which are summarised 
below.  Full details of these works are provided as part of Appendix A. 

1. The relocation of two existing speed boards at Radyr, in the platform 2 loop.
Assessment of the difference demonstrates no impact on SRT’s or Train Monitoring
Points (TIPLOC’s) for Freight or Passenger services.

This proposal has been progressed using a stand-alone process and is limited to the areas 
defined above. The Complex Projects Procedure is not being used.  A detailed specification 
of the scheme is set out in Appendix A to this letter and includes a plan showing where the 
work is to be done and the parts of the Network and associated railway assets likely to be 
affected.  AIW is proposing the change because this scope of work forms part of the Welsh 
Gov/TFW £800m upgrade to facilitate the Timetable requirements of 4 TPH as part of wider 
CVL Project program. 
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In accordance with Condition G1.2(d), AIW is seeking comments from you and the persons 
listed in the attached distribution list to establish whether or not you are content for the change 
to be implemented.  We invite you to consider the proposed scheme and forward your 
comments to us by 7th February 2022.  If a formal response is not received by this date, it will 
be deemed that you accept the proposal without compensation. 
 
Please respond using the standard form (b), (c), (d) or (e) as appropriate, each of which can 
be located on AIW’s website.  Please respond using the standard form (b), (c), (d) or (e) as 
appropriate, each of which can be located at https://tfwrail.wales/about-us/metro/core-valley-
lines-infrastructure-manager 
 
Please send all responses electronically to cvltrackaccess@amey.co.uk 
 
Respondents should clearly indicate if they consider that all or part of their response is 
“sensitive information” as defined in Part A of the CVL Network Code. 
 
Please let me know if you require any further details to enable you to respond formally to this 
notice. 

If you are no longer the appropriate person in your organisation to receive communications 
such as this, I would be grateful if you could let me know. 
 
I look forward to receiving your response to enable the progression of this proposal. 
 
Yours faithfully, 
 
Gary 
 

 
 
 
 
 
 
 
  

https://tfwrail.wales/about-us/metro/core-valley-lines-infrastructure-manager
https://tfwrail.wales/about-us/metro/core-valley-lines-infrastructure-manager
cvltrackaccess@amey.co.uk
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Appendix A 
 
Progress to date using the Complex Projects Procedure 
This proposal has been progressed using a stand-alone process and is limited to the areas 
defined in the letter, and as detailed below in the Specification section. The Complex Projects 
Procedure is not being used. 
 
Reasons for proposed change 
This scope of work forms part of the Welsh Gov/TFW £800m upgrade to facilitate the 
Timetable requirements of 4 TPH as part of wider CVL Project program. 
 
Specification of works 

1. Make a permanent Network Change for activities as listed below 

2. All of the changes below are planned to come into effect at 0200 Sunday 13th February 

2022. 

3. At Radyr Platform 2 the 20mph PSR board applying to 804 points will be moved 14m 

in the down direction (southbound). 

4. At Radyr Platform 2 the 40mph PSR commencement applying to the Llandaff direction 

loop exit will be moved 58m in the down direction (southbound). 

 

 

Impacts to SRT’s 
The impacts to the current Sectional Running Times have been assessed and the existing 
SRT’s do not need alteration or revision.  A summary is as follows: 
 

Change Time impact 

20mph moved 14m 0.4 seconds 

40mph moved 58m 2.3 seconds 
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Amendments to Sectional Appendix 
Following are the revisions to the Sectional Appendix that are required for this scope of works. 

Sectional Appendix reference is Western Route Sectional Appendix Module WR2, April 2009, 

Page 375.  

The new requirements are shown in red font whilst requirements that are to be removed 

are shown in green font struck through. 
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Costs and compensation 
There are no impacts envisaged with these works. If however anything is identified then 
Network Change Compensation will be paid in line with Part G of the CVL Network Code. 
 
Additional terms and conditions  
Once this Network Change has become an established Network Change (as defined in Part 
G of the CVL Network Code), AIW may, if it wishes to make any modification to the terms or 
conditions (including as to the specification of the works to be done, their timing, the manner 
of their implementation, the costs to be incurred and their sharing, and the division of risk) on 
which the change was established, use the following variation procedure: 
 
AIW shall ensure the specific variation (or variations) is formally communicated to all parties 
to this notice (the original consultation notice) for consideration.  The parties to the consultation 
shall consider and respond to the variation (or variations) in accordance with the procedures 
set out in Conditions G1 and G2 allowing for the changes in detail that must follow as a result 
of the procedure applying only to the proposed variation.  It shall not be necessary for AIW to 
re-issue the entire CVL Network Change notice for consultation. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


