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Form of Agreement  

THIS AGREEMENT IS MADE AS A DEED the ………………day of……………………20 

BETWEEN 

1 [Transport for Wales, incorporated and registered in England and Wales with company number 

09476013 whose registered office is at 3, Llys Cadwyn, Pontypridd, CF37 4TH ("the Client", 

which expression shall include its successors in the exercise of its statutory functions, successors 

in title and permitted assignees)] or [Transport for Wales Rail Ltd, incorporated and registered 

in England and Wales with company number 12619906 whose registered office is at 3, Llys 

Cadwyn, Pontypridd, CF37 4TH ("the Client", which expression shall include its successors in 

the exercise of its statutory functions, successors in title and permitted assignees)]; 

AND 

2 [                                                   ] a company incorporated in and in accordance with the laws of 

[                                     ] with registered number [                 ] whose registered office is at [                                               

] ("the Contractor"). 

RECITALS 

A In response to the Client's invitation to tender, the Contractor has submitted a tender to provide 

[DN – Insert details] in accordance with the Scope. 

B The Client has examined the Contractor's tender and now wishes to appoint the Contractor on 

the terms of this Agreement. 

OPERATIVE PROVISIONS: 

1 Definitions and interpretation 

1.1 In this Agreement (including the Recitals): 

1.1.1 any term used within initial capital letters has the meaning given to it in the conditions 

of contract; and 

1.1.2 any italicised term has the meaning given to it in the Contract Data. 

2 Contract documents 

2.1 The following documents form the contract between the Parties: 

2.1.1 this Agreement; 

2.1.2 the conditions of contract in the form of the NEC4 Engineering and Construction 

Contract June 2017 (incorporating October 2020 amends), incorporating Option C, 

dispute resolution Option W2 and secondary options [X1], [X2], [X5], [X7], [X8], [X9], 

X11, [X13], [X14], [X18], [X20], [X22], [Y(UK)1], Y(UK)2 and Y(UK)3 all as amended 
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or supplemented by Option Z (additional conditions of contract); [DN – Please review 

X options against Contract Data.] 

2.1.3 the Contract Data at Appendix 1 and any documents referenced therein; 

2.1.4 the additional conditions of contract contained within Appendix 2;  

2.1.5 the Scope at Appendix 3;  

2.1.6 the Contractor Warranty at Appendix 4;  

2.1.7 the Sub-Contractor Warranty at Appendix 5; 

2.1.8 the Performance Bond at Appendix 6; 

2.1.9 the Parent Company Guarantee at Appendix 7; 

2.1.10 the Trust Deed for Project Bank Account at Appendix 8; 

2.1.11 the Joining Deed for Project Bank Account at Appendix 9; 

2.1.12 the Advanced Payment Bond at Appendix 10; 

2.1.13 the Pro-forma Subcontractor Approval Form at Appendix 11; and 

2.1.14 the Vesting Agreement at Appendix 12. 

3 Agreement 

3.1 The Contractor will Provide the Works and will carry out its other duties in relation to the contract 

in accordance with the conditions of contract and other contract documents specified in clause 

2. 

3.2 The Client will pay to the Contractor the amounts due under and in accordance with the 

provisions of the contract. 

3.3 The contract is the complete and entire agreement between the Client and the Contractor in 

relation to the works and supersedes any previous agreement between the Parties in relation to 

the works. Insofar as the Contractor has carried out any part of the works before the date of this 

Agreement, the obligations and liabilities of the Contractor under the contract shall take effect in 

all respects as if this Agreement had been dated prior to the carrying out of that part of the works 

by the Contractor. 

4 Priority of documents 

4.1 The several documents forming part of the contract are to be taken as mutually explanatory of 

one another 

4.2 If there is any ambiguity or inconsistency in or between the documents comprising the contract, 

the priority of the documents is in accordance with the following sequence: 

4.2.1 this Agreement  
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4.2.2 the completed Contract Data Part One (including the additional conditions of contract) 

4.2.3 the additional conditions of contract  

4.2.4 the Scope  

4.2.5 the completed Contract Data Part Two  

4.2.6 any other document forming part of the contract  

IN WITNESS WHEREOF the Parties have executed this contract as a DEED the day and year first before 

written 

Signed as a Deed by TRANSPORT FOR WALES /  
TRANSPORT FOR WALES RAIL LTD acting by two directors: 

 Director 

  

 Director 

 

 

Signed as a Deed by [INSERT NAME OF CONTRACTOR] 
acting by a director and its secretary or by two directors: 

Director 

 

Director / Secretary 
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Appendices 

1. Contract Data  

2. additional conditions of contract 

3. Scope 

4. Contractor Warranty 

5. Contractor Subcontractor Warranty 

6. Performance Bond 

7. Parent Company Guarantee 

8. Trust Deed for Project Bank Account 

9. Joining Deed for Project Bank Account 

10. Advance Payment Bond  

11. Subcontractor Approval Pro Forma 

12.  Vesting Agreement 
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Appendix 1 - CONTRACT DATA  

Part one - Data provided by the Client  
 

1. General The conditions of contract are the core clauses and the clauses for the following 

main Option, the Option for resolving and avoiding disputes and secondary 

Options of the NEC4 Engineering and Construction Contract June 2017: 

Main Option: Option C 

Option for resolving and avoiding disputes: Option W2 

Secondary Options: [X1], [X2], [X5], [X7], [X8], X9, X11, [X13], [X14] [X18], 

[X20], [X22,] [Y(UK)1], Y(UK)2, [Y(UK)3] and Z [DN – Review Options on a 

project by project basis] 

The works are [                                    ]. 

The Client is 

Name: Transport for Wales  / Transport for Wales Rail Ltd 

Address for communications: 3, Llys Cadwyn, Pontypridd, CF37 4TH 

Address for electronic communications: [                                    ] 

The Project Manager is  

Name: [                                    ] 

Address for communications: [                                    ] 

Address for electronic communications: [                                    ] 

The Supervisor is 

Name: [                                    ] 

Address for communications: [                                    ] 

Address for electronic communications: [       ]                             

The Scope is in [                                    ] 

The Site Information is the information contained in  

[                                    ]  

The boundaries of the site are [                                    ] 
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The language of the contract is English 

The law of the contract is the law of England and Wales as it is applied in 

Wales. 

The period for reply is [two weeks] except that  

• The period for reply for [          ] is [            ] 

• The period for reply for [          ] is [            ] 

The following matters will be included in the Early Warning Register [x]                                 

Early warning meetings are to be held at intervals no longer than [4 

weeks] 

[A Parent Company Guarantee is/ is not required.  

An Advance Payment Bond is/is not required.  

A Vesting Agreement is/ is not required. ] 

[DN – to be drafted on a project by project basis] 

2. The Contractor's 

main responsibilities 

The key dates and conditions to be met are 

               Condition to be met                                              key date 

• [                                                                      ]                                                             

• [                                                                       ]                                                             

• [                                                                       ]                                                             

 
The Contractor prepares forecasts of the total Defined Cost for the whole of 

the works at intervals no longer than [4 weeks] 

3. Time The starting date is [                       ] 

The access dates are 

part of the Site                                     date 

 [                                    ]                                [                  ] 

[                                    ]                                [                     ] 

[                                    ]                                [                       ] 

The Contractor submits revised programmes at intervals no longer than 

[one calendar month / 4 weeks] 
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The completion date for the whole of the works is [                       ] weeks 

after the starting date 

 
The Client is [not] willing to take over the works before the Completion Date 

 
The Contractor is to submit a first programme for acceptance not later than 

• [4 weeks] before the starting date or 

• the Contract Date 

 whichever is the earlier. 

4. Quality 

management 

The Contractor is to submit a quality policy statement and quality plan not 

later than 

• [4 weeks] before the starting date or 

•  the Contract Date 

 whichever is the earlier. 

• The defects date is [            ] weeks after completion 

• The defect correction period is 2 weeks except that 

• The defect correction period for an urgent defect as set out in the 

Scope is 24 hours.  

• The defect correction period for [            ]is [            ] 

5. Payment • The currency of the contract is the Pound Sterling (£) 

• The assessment interval is one calendar month / 4 weeks 

• The interest rate is 2% per annum above the base rate in force 

from time to time of the Bank of England. 

• The Contractor's share percentages and the share ranges are 

share range                                       Contractor's share percentage 

[Less than 80%                                                [0%] 

From 80% to 120%                                          [50%] 

Greater than 120%                                           [100%]] 

[DN -  to be reviewed on a project by project basis] 
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The exchange rates are those published in the Financial Times on the first 

working day of the month within which the relevant transaction occurs. 

6. Compensation 

events 

These are additional compensation events: 

[DN: project specific ] 

8. Liabilities and 

insurance 
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Contractor 

Insurances  

Construction All Risks  

The minimum amount of cover for insurance against all risks of loss of or 

damage to (not excluded by the terms and conditions of the policy) the 

works and Plant and Materials, temporary works (i.e. works erected or 

constructed for the purpose of making possible the erection or installation of 

the works), equipment, temporary buildings and property owned by or 

supplied by the Client. [DN: review on a project by project basis] 

Loss of or damage to Equipment  

The minimum amount of cover for insurance against loss of or damage to 

constructional plant, tools, equipment, temporary buildings (including 

contents therein) belonging to or the responsibility of the Contractor is the 

replacement cost 

Public Liability Insurance  

The minimum amount of cover for insurance against sums for which the 

insured shall become legally liable to pay as damages in respect of death 

of or injury or illness or disease to third parties and / or loss of or damage 

to third party property, obstruction, loss of amenities, trespass, nuisance or 

any like cause happening during the period of insurance and arising out of 

or in connection with this contract is not Less than £10m per occurrence. 

Employer's Liability Insurance  

The minimum amount of cover for insurance against death of or bodily injury 

to employees of the Contractor arising out of and in the course of their 

employment in connection with the contract for any one event is not Less 

than £10m per occurrence.  

 

If there are additional 

Client's liabilities  

These are additional Client's liabilities 
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 1……………………………………… 

2……………………………………… 

OR   

There are no additional Client's liabilities  

[DN: depends on the risk profile.]  

If the Client is to 

provide Plant and 

Materials  

The insurance against loss of or damage to the works, Plant and Materials 

is to include cover for Plant and Materials provided by the Client for an 

amount of …………………. 

If the Client is to 

provide any of the 

insurances stated in 

the Insurance Table  

 

If additional 

insurances are to 

be provided  

The Client provides these additional insurances 

 

 

 

[(1) Insurance to cover top-up Public Liability Insurance for not less than 

GBP £155,000,000 per occurrence. (Contractor to pay for any deductibles 

on this Client policy)[                       

(1) Insurance for  

Minimum amount of cover is [                      ] 

The deductibles are [                      ] 

The Contractor provides these additional insurances 

(1) Insurance against [                      ]] 

Minimum amount of cover is [                      ] 

The deductibles are [                      ]  

[DN – review on a project by project basis – adjacent property 

insurance and/or existing building insurance may be appropriate] 

Resolving and 

avoiding disputes 

The tribunal is litigation in the Courts of England and Wales 

 
The Senior Representatives of the Client are 

Name (1) [                      ] 

Address for communications [                      ] 
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Address for electronic communications [                      ] 

Name (2) [                      ] 

Address for communications [                      ] 

Address for electronic communications [                      ] 

 
The Adjudicator is to be nominated by the Adjudicator nominating body 

 The Adjudicator nominating body is TECBAR 

X1: Price adjustment 

for inflation 

If Option X1 is used  

The proportions used to calculate the Price Adjustment Factor are 

0. …………………………….linked to the index for ……………….. 

0……………………………...linked to the index for ……………….. 

0………………………………linked to the index for ……………….. 

0………………………………linked to the index for ……………….. 

0………………………………non- adjustable……………………… 

The base date for indices is ……………………………………….. 

The indices are ……………………………………………………… 

X5: Sectional 

Completion 

The completion date for each section of the works is  

section                    description                              completion date 

[           ]                   [               ]                               [                    ] 

[           ]                   [               ]                               [                    ] 

[           ]                   [               ]                               [                    ] 

X7: Delay damages  

(If Option X7 is used 

without Option X5) 

Delay damage for Completion of the whole of the works are  

£[       ] per day 
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(If Option X7 is used 

with Option X5) 

 

 

 

 

 

• Delay damages for each section of the works are 

section                    description                               amount per day 

[          ]                [                     ]                                    £[       ]       

[          ]                [                     ]                                    £[       ]       

[          ]                [                     ]                                    £[       ]       

X8: Undertakings to 

the Client or Others 

If Option X8 is used  

The undertakings to Others are provided to ………………………………… 

………………………………... 

The Subcontractor undertaking to Others are  

works ……………….provided to ……………………….. 

works ……………….provided to ………………………..  

The Subcontractor undertaking to the Client are  

works……………………………………………………… 

works……………………………………………………… 

[X13: Performance 

bond 

If Option x13 is used  

 

The amount of the performance bond is £[       ]] 

X14: Advanced 

payment to the 

Contractor  

If Option X14 is used  

 

Advanced payment 

bond  

The amount of the advanced payment is [         ]  

The period after Contract Date from which the Contractor repays the 

instalments in assessments is [            ]  

The instalments are [                     ] (either an amount or a percentage of 

the payment otherwise due)  

An advanced payment bond is/ is not required (Delete as applicable)  

X18: Limitation of 

liability 

The Contractor's liability to the Client for indirect or consequential loss is 

limited to: 

 For any one event, the Contractor's liability to the Client for loss of or 

damage to the Client's property is limited to the Final Total of the Prices. 
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 The Contractor's liability for Defects due to its design which are not listed 

on the Defect Certificate is limited to the Final Total of the Prices. 

 The Contractor's total liability to the Client for all matters arising under or in 

connection with the contract, other than the excluded matters, is limited to  

the Final Total of the Prices. 

 The end of liability date is 12 years after the Completion of the whole of the 

works ] 

X20: Key 

Performance 

Indicators 

The incentive schedule for Key Performance Indicators is 

in………………………  

A report of performance against each Key Performance Indicator is 

provided at intervals of …………months. 

X22:  

If Option X22 is used  

 

 

 

 

 

Early Contractor Involvement (only used with Options C and E)  

The Budget is  

              Item                   description                     amount 

(1)……………………………………………………………………. 

(2) …………………………………………………………………….. 

(3) ……………………………………………………………………. 

(4) …………………………………………………………………….. 

Total ……………………………  

The Contractor prepares forecasts of the total Defined Cost of the work to 

be done in Stage One in intervals no longer than………………. 

The Contractor prepares forecasts of the total Project Cost at intervals no 

longer than …………………………………………………………… 

If there are additional 

events which could 

change the Budget  

These are additional events which could change the Budget  

(1) ………………………………………………………………… 

(2) ………………………………………………………………….. 

(3) …………………………………………………………………. 

The budget incentive is …………% of the saving.  

[Y(UK)1: Project Bank 

Account 

The Contractor [is/is not] to pay any charges made and to be paid any 

interest paid by the project bank (delete as applicable)] 
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1 To be specified on a project by project basis where third party rights are required 

 

 

term                                                            beneficiary  

[                      ]                                           [                      ]1 

Y(UK)2 The Housing 

Grants, Construction 

and Regeneration Act 

1996  

If Option Y(UK) 2 is 

used and the final date 

for payment is not 

fourteen days after the 

date on which payment 

becomes due – check 

position with TFW 

payment terms  

 

 

 

 

The period for payment is 14 days after the date on which payment 

becomes due.  

Y(UK)3: The 

Contracts (Rights of 

Third Parties) Act 

1999 

 

If Y(UK)3 is used with 

Y(UK)1 the following 

entry is added to the 

table for Y(UK)3 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

term                                                             beneficiary  

…………………………………………………………………… 

The provisions of Option Y(UK)1               Named Suppliers 

 

 

 

 

 

 

Part Two - Data provided by the Contractor 
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Completion of the data in full, according to the Options chosen, is essential to create a complete contract 

Statements given in 

all contracts 

 the Contractor is  

- Name:   ........................................................................................  

- Address:  .......................................................................................  

 .......................................................................................................  

 The fee percentage is  ............................................................................... % 

 The working areas are the site and any site offices/compounds established 

for the works. The working areas do not include the Contractor's head or 

satellite offices. 

 the key people are  

- Name: ............................................................................................ 

 .......................................................................................................  

- Job:  ............................................................................................... 

 .......................................................................................................  

- Responsibilities: ............................................................................  

-  .......................................................................................................  

- Qualifications:  ............................................................................... 

 .......................................................................................................  

- Experience: ...................................................................................  

 .......................................................................................................  

 

- Name: ............................................................................................ 

 .......................................................................................................  

- Job:  ............................................................................................... 

 .......................................................................................................  

- Responsibilities: ............................................................................  

-  .......................................................................................................  

- Qualifications:  ............................................................................... 

 .......................................................................................................  

- Experience: ...................................................................................  
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 .......................................................................................................  

 

Optional Statements  The key persons are set out in the Works Delivery Plan 

 The following matters will be included in the Early Warning Register .........  

 .......................................................................................................................  

 .......................................................................................................................  

 The project bank is  ......................................................................................  

 The named suppliers are .............................................................................  

 .......................................................................................................................  

Data for Schedule of 

Cost Components 

 The components of the cost of: 

PEOPLE 

People who are directly employed by the Contractor and whose normal 

place of working is within the Working Areas and 

People who are directly employed by the Contractor and whose normal 

place of working is not within the Working Areas but who are working in the 

Working Areas 

 People whose rates are detailed in the Cost to Employ sheet based on [     ]. 

  The listed items of Equipment purchased for work on this contract, with an 

on cost charge are: 

 Equipment Time-related charge Per time period 

      per   

     per   

     per   

     per   

 The rates for special Equipment are 

 Equipment Size or Capacity Rate 
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  The hourly rates for Defined Cost of manufacture and fabrication outside 

the Working Areas are: 

 Category of Employee Hourly Rate 

   

   

   

Data for Both 

Schedules of Cost 

Components 

 The percentage for manufacture and fabrication overheads is  ................ % 

 The hourly rates for Defined Cost of design outside the Working Areas are 

 Category of Employee Hourly Rate 

   

   

   

  The percentage for design overheads is  .................................................. % 

Data for the Shorter 

Schedule of Cost 

Components 

 The published list of Equipment is the last edition of the list published by  .  

 ......................................................................................................................  

 The percentage for adjustment for Equipment in the published list  

is  ............................................................................. % (state plus or minus) 

The rates for other Equipment are 

 Equipment Size or Capacity Rate 
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Appendix 2- additional conditions of contract 

Z: Additional 

conditions of contract 

The additional conditions of contract are noted below either as 

"Amendments to Core Clauses" or as "Supplementary Conditions of 

Contract" 

Amendments to Core Clauses 

Z.1 Identified and defined terms 

Z.1.1 Delete clause 11.2(2) and replace as follows: 

"11.2(2)  Completion is when 

• the Contractor has done all the work in accordance with this contract which 

the Scope states it is to do by the Completion Date. If the work which the 

Contractor is to do by the Completion Date is not stated in the Scope, 

Completion is when the Contractor has done all the work necessary for the 

Client to use the works and for Others to do their work 

• the Contractor has corrected all Defects which have been notified prior to 

Completion, except for those Defects which the Project Manager has 

agreed may be corrected after Completion 

• all the conditions of any Consents relating to the works have been complied 

with and satisfied (save in respect of any matters which will not prevent 

occupation and use of the works) which the Project Manager has agreed 

may be satisfied after Completion 

• the Contractor has provided to the Project Manager copies of all statutory 

approvals, operating and maintenance manuals, relevant photographic and 

video surveys, condition schedules, relevant manufacturers' literature and 

guarantees and warranties for products and materials used in the works 

• the Contractor has provided the Client with all collateral warranties which it 

is obliged to provide and/or procure in accordance with this contract" 

Z.1.2  Replace clause 11.2(4) with the following 

• "11.2(4) The Contract Date is the date of the Form of Agreement executed 

by the Parties or (if earlier) the date when the Contractor first begins to 

Provide the Works." 

Z.1.3 Add the following words to clause 11.2(5), after the words "this contract or any other 

contract with the Client": 

"or committing or engaging in extortion, fraud, deception, collusion, cartels, abuse of 

power, embezzlement, trading in influence, money laundering or any similar activity 

whether in connection with the works or otherwise." 
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Z.1.4  Delete clause 11.2(6) and replace as follows: 

"11.2(6)   A Defect is 

a part of the works (which term, as used in this contract, includes 

any design of the works by the Contractor or for which the 

Contractor is required to assume responsibility under this 

contract) which is not in accordance with the Scope."  

Z.1.5 

 

 

In clause 11.2 (10), add the following before the full stop at the end of the clause 

", excluding the Defined Cost of correcting Defects (where the cost is not a Disallowed 

Cost)."  

Z.1.6  NOT USED 

Z.1.7  Delete clause 11.2(26) and replace as follows 

"11.2(26) Disallowed Cost is cost which the Project Manager decides 

• is not justified by the Contractor's accounts and records, 

• the Contractor is unable to demonstrate has been reasonably and properly 

incurred by the Contractor for the purposes of this contract 

• should not have been paid to a Subcontractor or supplier in accordance 

with its contract,   

• was incurred only because the Contractor did not  

o follow an acceptance or procurement procedure stated in the 

Scope 

o comply with a mandatory procedure or notification process as 

set out in the Scope  

o comply with a procedure set out in its quality plan,  

o give an early warning which this contract required it to give, 

o give notification to the Project Manager of the preparation for and 

conduct of an adjudication or proceedings of a tribunal between 

the Contractor and a Subcontractor or supplier, or 
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o protect materials in accordance with clause 70.1 or clause 73.3 

and the cost of  

• correcting Defects after Completion 

• correcting Defects caused by the Contractor not complying with the relative 

standards or a constraint on how it is to Provide the Works stated in the 

Scope 

• correcting Defects which the Contractor has previously corrected 

• Profit payable to the Contractor's subsidiary, affiliate or parent company or 

a company with the same parent company where such parent or other 

company is a Subcontractor, and profit payable between each party 

comprising the Contractor unless it is demonstrated that the Contractor 

affiliate provides better value for Money that the open market. 

• Costs incurred as a result of any negligence or breach of contract, due to 

an act, omission or default by the Contractor or its employees, 

subcontractors or agents in Providing the Works;  

• Costs incurred by the Contractor specific to overtime by people working 

from home where the overtime working has not been approved by and 

demonstrated to the Project Manager;  

• Resources not used to Provide the Works (after allowing for reasonable 

availability and utilisation) or not taken away from the Working Areas when 

the Project Manager requested and  

Preparation for and conduct of an adjudication or proceedings of the 

tribunal." 

Z.1.8 Delete clause 11.2(31) and replace with 

"11.2(31)  The Price for Work Done to Date is the total Defined Cost 

attributable to works carried out in accordance with the contract 

up to the assessment date, which the Contractor has paid at the 

time of the assessment date or is committed to pay before the 

next assessment date (under contracts the Contractor has 

entered into to Provide the Works), plus the Fee applicable to that 

total Defined Cost." 



 

 

 

 
  

Z.1.9 Add new sub-clauses to clause 11.2 as follows 

"11.2(34) Applicable Law is any statute, statutory instrument, regulation, 

directive, rule, judgement, order, decision, recommendation or 

statutory guidance made under any statute or directive having the 

force of law which affects the works or the performance of any 

obligation under this contract and any regulation or bye-law of any 

local authority or statutory undertaker which has any jurisdiction 

with regard to the works or the project to which the works relates, 

including without limitation any statutory provisions and any 

decision, notice, direction, instruction, permission or award of a 

Competent Authority." 

"11.2(35) Competent Authority is any legal person, regulator, statutory 

authority (including the statutory authorities) or statutory 

undertaker, and/or any court of law or tribunal in each case having 

authority under Applicable Law." 

"11.2(36)  Consents are any and all consents, licences, authorisations, 

permits, permissions, registrations, filings, exemptions, approvals 

and the like required from Competent Authorities or Others in 

order for the Contractor to Provide the Works in accordance with 

this contract and a "Consent" is any one of them." 

"11.2(37)  Prevention Event means one of the exceptional events or 

circumstances listed below provided always that such event or 

circumstance (a) is beyond the affected Party's control; (b) could 

not reasonably have been provided against, avoided or overcome 

by the affected Party; and (c) is not substantially attributable to 

the affected Party: 

• war, invasion, act of foreign enemies 

• rebellion, terrorism, revolution, insurrection, military or 

usurped power or civil war 

• radiation or radioactivity 

• natural catastrophe such as earthquake, hurricane, 

typhoon or volcanic activity or 

• strikes, riots and civil commotion not confined to the 

employees, servants or agents of the Contractor and/or 

any Subcontractor 

• the pandemic known as coronavirus (Covid-19) (and 

other variants of the same pandemic)." 
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"11.2(38) A Prohibited Act is 

a) directly or indirectly offering, promising or giving any 

person working for or engaged by the Client a financial 

or other advantage to 

• induce that person to perform improperly a 

relevant function or activity or 

• reward that person for improper performance 

of a relevant function or activity  

b) directly or indirectly requesting, agreeing to receive or 

accepting any financial or other advantage as an 

inducement or a reward for improper performance of a 

relevant function or activity in connection with this 

contract 

c) committing any offence: 

• under the Bribery Act 2010  

• under legislation or common law concerning 

fraudulent acts 

d) defrauding, attempting to defraud or conspiring to 

defraud the Client or 

e) any activity, practice or conduct which would constitute 

one of the offences listed under (a) to (d) above if such 

activity, practice or conduct had been carried out in the 

UK."  

"11.2(39)                Deleterious means any products or materials which are generally 

known within the construction industry to be deleterious at the 

time of specification or approval in the particular circumstances in 

which they are to be used, or those identified as potentially 

hazardous in or not in conformity with: 

(a) Section 2 of the British Council for Offices / British Property 

Federation report entitled "Good Practice in the Selection of 

Construction Materials" (current at the time of specification, 

authorisation or use); 

(b) relevant International Standards, British Standards or European 

Standards or Codes of Practice; 

(c) any publications of the Building Research Establishment related 

to the specification of products or materials; or 
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(d) the Standards (if the Standards are applicable to the Works), all 

Applicable Law, Statutory Requirements, the Sustainable 

Development Plan and the instructions of the Client." 

"11.2(40)              Subcontractor Approval Form is attached in template form in 

Appendix 11"   

"11.2(41)                Free Issue Materials are Plant and Materials provided by the 

Client to the Contractor without any payment being required."  
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Z.2  Interpretation and the Law 

Z.2.1 Delete clause 12.1 and replace as follows: 

"12.1 In this contract, except where the context shows otherwise: 

• words in the singular also mean in the plural and the 

other way round 

• words in the masculine also mean in the feminine and 

neuter and the other way round 

• references to a document include any revision made to 

it in accordance with this contract 

• references to a statute or statutory instrument or other 

subordinate legislation ('legislation') is to such 

legislation as amended and in force from time to time, 

including any legislation which re-enacts or 

consolidates it, with or without modification, and 

includes corresponding legislation in any other relevant 

part of the United Kingdom and any code of practice 

made or guidance issued under it and 

• references to a standard include any current relevant 

standard that replaces it." 

Z.3 Communications 

Z.3.1 In clause 13.7, insert the word ", instruction" after "A notification" 

Z.4 The Project Manager and the Supervisor 

Z.4.1 Delete clause 14.1 and replace as follows: 

"14.1 The Project Manager's or the Supervisor's 

• acceptance of a communication from the Contractor or 

• acceptance of the works 

and/or the carrying out of any inspection or test does not change 

the Contractor's responsibility to Provide the Works or its liability 

for Defects." 

Z.5 Early Warning 

Z.5.1 Add the following additional bullet points to clause 15.1, after "delay Completion," 

• "change the Accepted Programme, 
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• adversely affect the Client by increasing the monies payable by the Client 

to Others  

• change the forecast total Defined Cost for the whole of the works" 

Add the following sentence after "works in use" 

• "Items priced as a risk under the Contract and items included in Contract 

Data Part 1 by the Client and Contract Data Part 2 by the Contractor shall 

be included in the Early Warning Register" 

Z.6 Contractor's proposals 

Z6.1 Delete the second sentence in clause 16.3 and replace with: 

"A reason for not accepting is that:  

• the proposed area is not necessary to Provide the Works or 

• the proposed area is used for work not in this contract or 

• adding to the Working Areas in the way proposed will interfere with the 

Client's activities or use of property or cause it to suffer or incur additional 

loss or costs or  

• the Client is not entitled to allow the additional area to be used." 

Z.7 Requirements for instructions 

Z.7.1 Add at the end of the first sentence of clause 17.1: 

"or between the documents which form part of this contract and Applicable Law". 

Z.7.2 NOT USED 

Z.8 Corrupt Acts 

Z.8.1 Add the following sentence at the end of clause 18.1: 

"The Contractor warrants that in entering into this contract it has not: 

• communicated to any person other than the Client, or a person duly 

authorised by the Client, the amount or approximate amount of the tender 

or submission, or proposed tender or submission, leading to this contract 

except where the disclosure, in confidence, of the approximate amount of 

the tender or submission was necessary to obtain insurance premium 

quotations required for the preparation of the tender or submission or 

• entered into any agreement or arrangement with any person, or requested 

of any person, that it or they shall refrain from tendering or competing, that 
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it or they shall withdraw any tender or submission once offered or that it or 

they will vary the amount of any tender or submission to be submitted." 

Z.9 Prevention 

Z.9.1 Delete clause 19.1 and replace with the following: 

"19.1  If a Prevention Event occurs which  

• stops the Contractor completing the whole of the works 

or 

• stops the Contractor completing the whole of the works 

by the date for planned Completion shown on the 

Accepted Programme,  

the Project Manager gives an instruction to the Contractor stating 

how the event is to be dealt with." 

Z.10 Providing the Works 

Z.10.1 Add the following words to the end of clause 20.1, before the full stop 

", in a proper and workmanlike manner and in compliance with Consents and 

Applicable Law" 

Z.10.2 Add a new clause 20.2 as follows 

"20.2 The Contractor shall not specify for use or use and the Contractor 

shall ensure that Subcontractors do not specify for use or use any 

goods, products, materials or substances which, at the time of 

specification  

• are not approved or not recommended or  

• are identified as being Deleterious in the particular 

circumstances in which they are specified for use or 

• would not be specified or used by a contractor acting 

reasonably.   

If the Contractor becomes aware that any such materials are 

being used or specified for use the Contractor will forthwith notify 

the Client in writing." 

Z10.3 In clause 20.4 at the end of the first sentence add the following; 

"in the form of forecast set out in the Scope."  

Z.11 Working with the Client and Others 
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Z.11.1 NOT USED 

Z.12 Subcontracting 

Z.12.1 Delete clause 26.2 and replace as follows: 

"26.2 The Contractor submits the name of each proposed 

Subcontractor to the Project Manager for acceptance in 

accordance with the Subcontractor Approval Form attached at 

Appendix 11. [A reason for not accepting the Subcontractor is that  

• the appointment will not allow the Contractor to Provide 

the Works or  

• the Client is concerned (on reasonable grounds) about 

• the financial standing or expertise or experience or 

insurance cover of the proposed Subcontractor or 

• any breach of contract, negligence, late, incomplete or 

defective services or failure to rectify the same by the 

proposed Subcontractor in relation to any work 

previously performed (whether as a consultant or 

subcontractor) for the Client or 

• the Client requires a collateral warranty and the 

Subcontractor is unable to provide a collateral warranty 

to the Client in a form which is acceptable to the Client.] 

The Contractor does not appoint a proposed Subcontractor until 

the Project Manager has 

• accepted such Subcontractor and, to the extent that 

these conditions of contract require,  

• accepted the subcontract documents. 

this clause 26.2 does not apply if the Subcontractor was 

approved by the Client during the tender process that resulted in 

the selection of the Contractor." 

Z.12.2 Delete the first bullet point in clause 26.3 

Z.12.3 Add the following bullet points after the words "A reason for not accepting the 

subcontract documents is that" in clause 26.3 

• "they do not represent best value or open market or competitively tendered 

prices or  
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• they are inconsistent with the requirements of this contract or the policies 

of the Client or the Welsh Government or 

• they limit rights under any collateral warranty agreement to be provided by 

the Subcontractor to a greater extent than the rights under this contract in 

relation to the relevant subcontracted works or" 

Z.13 Other responsibilities 

Z.13.1 Insert a new clause 27.5 as follows 

"27.5 The Contractor obtains all Consents unless otherwise stated in 

the Scope." 

Z.13.2 Insert a new clause 27.6 as follows 

27.6  The Contractor shall permit Others to access, use and occupy the 

Site or the works or part of them in order to carry out and complete 

their works. The Contractor shall coordinate the works by Others 

with the works so as to prevent or minimise any disruption or 

interference to Statutory Authorities' works caused by the carrying 

out of the works and vice versa." 

Z.14 Assignment 

Z.14.1 Delete clause 28.1 and replace as follows: 

"28.1  The Client may novate the contract or assign the benefit of the 

contract to any successor, replacement or alternative body 

exercising its functions (in whole or in part). The Contractor shall 

promptly execute any document necessary to give effect to any 

such novation or assignment. The Contractor may not assign the 

benefit of the contract without the prior written consent of the 

Client." 

Z.15 Disclosure 

Z.15.1 Delete clause 29.1 and replace as follows: 

"29.1 The Parties do not disclose information obtained in connection 

with this contract except 

• where expressly permitted under this contract 

• with the written agreement of the other Party 

• as necessary to carry out their duties under the contract 

• to the extent necessary to comply with Applicable Law 

or the requirements of any Competent Authority or 
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• to a Party's professional advisers or auditors." 

Z.16 Starting, Completion and Key Dates 

Z.16.1 Add the following words to the end of clause 30.1 

"The Contractor proceeds regularly and diligently to Provide the Works in accordance 

with this contract and the Accepted Programme and uses all reasonable endeavours 

to prevent or reduce any delay in the progress of the works." 

Z.17 Revising the programme 

Z.17.1 Add the following sentence to the end of clause 32.2: 

"Failure by the Contractor to provide any revised programme within 1 week of the 

due date entitles the Client to set off or withhold from any sums due to the Contractor 

a sum not exceeding five per cent (5%) of the Price for Work Done to Date, until the 

relevant programme is provided." 

Z.18 Access to and use of the Site 

Z.18.1 In clause 33.1, at the end of the second sentence, insert the words 

"and is on a non-exclusive basis" 

Z.19 Quality management system 

Z.19.1 In clause 40.3, after the words "quality plan" add the words 

"or quality policy statement" 

Z.20 Tests and inspections 

Z.20.1 Delete the words "applicable law" at the end of clause 41.1 and replace with  

"Applicable Law" 

Z.20.2 Add a new clause 41.8 as follows 

"41.8 The Contractor, upon reasonable notice, allows such person(s) 

as the Client, acting reasonably, may notify, access to the works 

for the purposes of inspecting the same and affords such 

person(s) all reasonable assistance in the conduct of their 

inspections." 

Z.21 Correcting Defects 

Z.21.1 Delete clause 44.2 and replace as follows: 

"44.2  The Contractor corrects a notified Defect before the end of the 

defect correction period, in accordance with clause 44.2A. The 
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defect correction period begins at Completion for Defects notified 

before Completion which the Project Manager has agreed may 

be corrected after Completion and when the Defect is notified for 

other Defects." 

Z.21.2 Insert a new clause 44.2A as follows: 

"44.2A  In correcting any Defect, the Contractor, the Subcontractors and 

their personnel: 

• cause the minimum amount of interference and 

disruption as is reasonably possible to the carrying out 

of other works at the Site and the use and/or occupation 

of the Site; 

• comply with any reasonable directions and security 

precautions for the Site; 

• comply with any Site access protocols, 

• shall be accompanied if the Client so requires; 

• make good as soon as reasonably practicable and in 

any event within any period stipulated by the Project 

Manager to the reasonable satisfaction of the Project 

Manager any loss, damage or injury thereby caused to 

the Site or any part or parts thereof or to the property of 

any occupiers and/or visitors at the Site; and 

• at the end of each day ensure that the Site is left in a 

good and clean condition cleared of all unused 

materials, plant, goods and equipment." 

Z.22 Liability for Defects 

Z.22.1 Add a new clause 47 as follows: 

"47 Nothing in clauses 40 to 46 affects any other right or remedy 

under the contract or at law, including (without limitation) the 

Client's right to claim damages for a Defect." 

Z.23 Assessing the amount due 

Z.23.1 Add the following words to the end of the first sentence in clause 50.2: 

"The Contractor's application also includes  

• the breakdown of costs aligned with the cost reporting structure as detailed 

in the Scope, 
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• details of any rebates and discounts that the Contractor has received or 

anticipates receiving and 

• (where requested by the Project Manager) a copy of the contract of 

employment and record of experience for any people for whom payment is 

claimed pursuant to cost component 1 (People) of the Schedule of Cost 

Components" 

Z.23.2 Delete the full stop at the end of the third bullet point and add a fourth bullet point to 

clause 50.3 as follows 

"less the Project Manager's interim assessment of the Contractor's share if such 

interim assessment falls within a share range of greater than 100%." 

Z.23.3 Add a new clause 50.10 

"50.10 In assessing the amount due, the Project Manager is entitled to 

retain up to 25% of the Price for Work Done to Date until the 

Contractor: 

• provides any Subcontractor warranties required by the 

Client under this contract, duly executed  

• submits to the Project Manager policies and certificates 

for the insurances required by this contract  

• provides the Client with any parent or holding company 

guarantee required by this contract, duly executed 

• provides the Client with any performance bond required 

by this contract, duly executed 

• provides a cost forecast as described in the Scope." 

Z.24 Payment 

Z24.1  

 

In the first sentence of clause 51.1, delete "one week" and insert "fourteen days".   

Z24.2  In the first sentence of clause 51.2 delete "three weeks" and insert "four weeks". 

Z.24.3 In clause 51.4, delete the words  

"and is compounded annually" 

Z.25 Defined Cost 

Z.25.1 Add the following additional bullet points to clause 52.2 
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• "details of any rebates and discounts that the Contractor has received or 

anticipates receiving and 

• copies of the contracts of employment for all people for whom payment is 

claimed pursuant to cost component 1 (People) of the Schedule of Cost 

Components" 

Z.26 Final assessment 

Z.26.1 In clause 53.1, delete the words "thirteen weeks after the Project Manager issues a 

termination certificate" and replace with 

• "(subject to clause 93.2 A3), thirteen weeks after the Project Manager 

issues a termination certificate" 

Z.26.2 In clause 53.3, in the third bullet point within the paragraph commencing "If the 

contract includes Option W2, a Party", delete the words "within four weeks of the 

decision being made" and replace with 

"within eight weeks of being informed of the Adjudicator's decision" 

Z.26.3 In the second bullet point of clause 53.4, delete the words "within four weeks of that 

decision" and replace with  

"within eight weeks of being informed of that decision" 

Z.27 The Contractor's share 

Z.27.1 Add new clause 54.2A as follows: 

"54.2A The Project Manager makes interim assessments of the 

Contractor's share on each assessment date using the 

Contractors forecast of the final Price for Work Done to Date and 

the Contractors forecast of the final total of the Prices. The Project 

Manager informs the Contractor of his interim assessment of the 

Contractor's share and the basis on which such interim 

assessment has been calculated." 

Z.28 Compensation events 

Z.28.1  Add the following bullet points to clause 60.1(1) after the words "changing the Scope 

except": 

"● ●a change to the Scope to resolve any error, ambiguity or discrepancy  

• in or between any documents forming part of the Scope for which the 

Contractor is responsible or assumes responsibility under this contract or  
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• between any documents forming part of the Scope for which the Contractor is 

responsible or assumes responsibility under this contract and the Applicable 

Law" 

Z.28.2 Delete clause 60.1(10) and replace as follows: 

"60.1(10) The Supervisor instructs the Contractor to search for a Defect and 

no Defect is found unless 

● the search is needed only because the Contractor gave 

insufficient notice of doing work obstructing a required 

test or inspection." 

Z.28.3 Delete clause 60.1(13) 

Z.28.4 Delete clause 60.1(19) and replace as follows: 

"60.1(19)  A Prevention Event occurs which  

• stops the Contractor completing the whole of the 

works or 

• stops the Contractor completing the whole of the 

works by the date for planned Completion shown on 

the Accepted Programme" 

Z.28.5 In clause 60.1(20), insert the following wording before the full stop: 

"PROVIDED always that the quotation for the proposed instruction was not requested 

as a result of any change initiated or proposed by the Contractor, including (but not 

limited to) any change initiated or proposed by the Contractor in accordance with 

clause 36 (Acceleration) and/or clause 16 (Contractor's proposals)." 

Z.28.6 Add new clause 60.1(22)  

"The implementation of a compensation event under any other contract between 

the Client and the Contractor that has an effect on the Prices or the Accepted 

Programme on this Contract." 

  

Z.29 Notifying compensation events 

Z.29.1 Amend the final paragraph of clause 61.3 to read as follows: 

"If the Contractor does not notify a compensation event within eight weeks of 

becoming aware that the event has happened, the Prices, the Completion Date and 

Key Dates are not changed." 
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Z.29.2 Delete the first bullet point of the second paragraph of clause 61.4 and replace as 

follows: 

"● arises by reason of any act, omission, breach or default (including, but not 

limited to any insolvency, or any failure to proceed regularly and diligently 

in accordance with clause 30.1 or any failure to use reasonable endeavours 

to prevent or reduce any delay in accordance with clause 30.1) of the 

Contractor, any Subcontractor or supplier, or any other person for whom 

the Contractor is responsible" 

Z.30 Assessing compensation events 

Z.30.1 

 

 

 

Insert a new clause 63.1A as follows: 

"63.1 A  Notwithstanding clauses 63.1, 63.2, 63.3, 63.4 and 63.6, unless 

otherwise expressly agreed by the Client the Prices are not 

adjusted for any compensation event referred to in clause 

60.1(19). Unless otherwise expressly agreed by the Client the 

right of the Contractor to a change to the Completion Date and/or 

the Key Dates (assessed in accordance with clause 63.5) is the 

Contractor's only right in respect of a compensation event 

referred to in clause 60.1(19)." 

Z.30.2 

 

In clause 63.5 make the following changes  

At the end of the first sentence delete the "." and insert "; and"  

At the beginning of the second sentence delete the "A" and add "a"  

At the end of the second sentence delete the "." and underneath insert the following  

" provided always that the delay shall only be assessed as giving rise to a change in 

Completion Date  

 or a Key Date if and to the extent:  

• that the compensation event is the principal cause of the delay, and  

• the Contractor demonstrates that the compensation event has 

caused or (in the case of future delay) will cause delay to the 

Completion Date or a Key Date.  

The Project Manager may assess and fix an earlier Completion Date or Key Date if 

the effect of the compensation event is to reduce the time required for planned 

Completion or meeting a Key Date. 

Any delay will only be treated as being due to a compensation event if the 

compensation event is the sole or principal cause of the delay and if the Contractor 

has taken all reasonable steps to avoid and / or mitigate delay and disruption. " 
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Z.30.3 Add a new clause 63.15 as follows: 

"63.15 Where a compensation event or its effect is in part attributable to 

the Contractor's fault, the Prices, the Completion Date and/or Key 

Dates are not changed to the extent attributable to the 

Contractor's fault. In this contract a "fault" of the Contractor 

includes any failure on the part of the Contractor or its 

Subcontractors (or its or their employees, agents or suppliers) to 

take any reasonable action to prevent the compensation event or 

its adverse effects, or any negligence or breach of this contract 

on the part of the Contractor or its Subcontractors (or its or their 

employees, agents or suppliers)" 

Z.31 Proposed instructions 

Z.31.1 Insert the following wording in clause 65.2 after the words "The quotation is 

assessed as a compensation event": 

"provided always that the quotation for the proposed instruction was not requested 

as a result of any change initiated or proposed by the Contractor, including (but not 

limited to) any change initiated or proposed by the Contractor in accordance with 

clause 36 (Acceleration) and/or clause 16 (Contractor's proposals)." 

Z.32 The Client's title to Plant and Materials 

Z.32.1 Delete clause 70 and replace with the following: 

"70.1 The value of Plant and Materials outside the Working Areas is 

excluded from the Price for Work Done to Date unless 

• the Plant and Materials is within the United Kingdom 

and is marked for the Client, 

• the Contractor demonstrates to the satisfaction of the 

Project Manager that the Contractor has unencumbered 

title to the Plant and Materials, 

• the Plant and Materials is stored separately and is 

clearly and visibly marked as for the Client and this 

contract, 

• the Plant and Materials is adequately protected against 

water, theft, vandalism and other casualties and is 

marked for the Client, 

• the Plant and Materials is insured against loss or 

damage while stored or in transit to the Working Areas 

for its full reinstatement value under a policy of 

insurance protecting the interests of the Parties in 

respect of the usual insured risks for the period until it is 



 

Template Reference: TfW-PMO-SCM-ID00967 | Template Revision: 02 | NEC4 Engineering and Construction Contract – Option C Build Only | Uncontrolled once printed 

 

brought within the Working Areas and the Contractor 

has provided the Project Manager with a copy of the 

relevant insurance policy and 

• the Contractor has provided an off site materials bond 

for the value of the Plant and Materials. 

70.2 The off site materials bond is issued by a bank or insurer which 

the Project Manager has accepted. A reason for not accepting the 

proposed bank or insurer is that its commercial position is not 

strong enough to carry the bond.  

70.3 Where the value of Plant and Materials outside the Working Areas 

is included in the Price for Work Done to Date 

• the Contractor's title in the Plant and Materials passes 

to the Client, 

• the Contractor does not remove the Plant and Materials 

from where it is stored except for use on the works and 

• the risk of loss or damage to the Plant and Materials 

remains with the Contractor. 

70.4 The value of Plant and Materials within the Working Areas is 

excluded from the Price for Work Done to Date unless 

• title in the Plant and Materials has already passed to the 

Client under clause 70.5 or 

• the Contractor demonstrates to the satisfaction of the 

Project Manager that the Contractor has unencumbered 

title in the Plant and Materials 

70.5 The Contractor's title in Plant and Materials passes to the Client 

when it is brought within the Working Areas, but (subject to clause 

80.1) the risk of loss or damage to the Plant and Materials 

remains with the Contractor. 

70.6 The Client's title in Free Issue Materials remains with the Client 

upon the delivery of Free Issue Materials to the Working Areas 

but (subject to clause 80.1) the risk of loss or damage to the Free 

Issue Materials remains with the Contractor.   

  70.7                     Where the Contractor is required to collect Free Issue Materials 

from a location outside the Working Areas the Client's title in Free 

Issue Materials passes to the Contractor upon collection and the 

Contractor shall be required to insure the same. When the Free 

Issue Materials are brought within the Working Areas the 

Contractor's title in the Free Issue Materials passes to the Client, 
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but (subject to clause 80.1) the risk of loss or damage to the Free 

Issue Materials remains with the Contractor. 

70.7                       The Contractor does not remove Plant and Materials within the 

Working Areas from where it is stored except for use on the works 

or with the Project Manager's permission." 

Z.33 Objects and materials within the Site 

Z.33.1 

 

 

 

Insert a new clause 73.3 as follows 

"73.3  The Contractor ensures that all Equipment, Plant and Materials 

delivered to the Site are kept and stored in accordance with the 

manufacturer's instructions prior to their use, installation or 

incorporation." 

Z33.2  

 

 

 

 

Vesting Agreement 

Insert a new clause 73.4 as follows 

"73.4                  At the Client's request the Contractor will enter into and will 

procure that a Subcontractor or supplier enters into a Vesting 

Agreement substantially in the form attached at Appendix 14 

(subject to amendments by the parties acting reasonably.)" 

Z33.3 Advance Payment Bond  

Insert a new clause 73.5 as follows 

"73.5                At the Client's request the Contractor will procure the provision of 

an Advance Payment Bond substantially in the form attached at 

Appendix 10 (subject to amendments by the parties acting 

reasonably.)" 

Z34 Contractor's liabilities 

Z.34.1 Add the following new bullet point in clause 81.1: 

• "fraud or fraudulent misrepresentation by the Contractor" 

Z34.2  

 

 

Insurance cover  

Delete clause 83 and replace with  

83.1 The Contractor and the Client shall provide the insurances stated in the 

Insurance Table at clause 83.2.  The Contractor shall provide additional insurances 

as stated in the Contract Data.  
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Insert Clause 83.2  

Insurance Against  Party responsible for 

ensuring insurance is 

in place  

Minimum amount of 

cover or minimum 

amount of indemnity 

Construction All Risks 

insurance 

All risks of loss of or 

damage to (not excluded 

by the terms and 

conditions of the policy) 

the works and Plant and 

Materials, temporary 

works (ie works erected 

or constructed for the 

purpose of making 

possible the erection or 

installation of the works), 

equipment, temporary 

buildings and property 

owned by or supplied by 

the Client  

Contractor in the joint 

names of the Parties 

The full reinstatement 

value of the works 

including the amount 

stated in the Contract Data 

for the replacement of any 

Plant and Materials 

provided by the Client 

Loss of or damage to 

Equipment  

Loss of or damage to 

constructional plant, 

tools, equipment, 

temporary buildings 

(including contents 

therein) belonging to or 

the responsibility of the 

Contractor  

Contractor  The replacement cost  

Public Liability 

Insurance 

All sums for which the 

insured shall become 

legally liable to pay as 

damages in respect of 

death of or injury or 

illness or disease to third 

parties and / or loss of or 

damage to third party 

property, obstruction, 

Contractor in the joint 

names of the Parties 

The amount stated in the 

Contract Data  

Client to cover top-up PLI 

for not less than GBP 

£155,000,000 per 

occurrence. (Contractor to 

pay for any deductibles on 

this Client policy) 
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loss of amenities, 

trespass, nuisance or 

any like cause 

happening during the 

period of insurance and 

arising out of or in 

connection with this 

contract (unless 

excluded by the terms 

and conditions of the 

policy). 

Employer’s liability 

insurance 

Liability for death of or 

bodily injury or illness 

sustained by employees 

of the Contractor arising 

out of or in the course of 

their employment in 

connection with this 

contract or the project 

Contractor  The greater of the amount 

required by the Applicable 

Law and the amount stated 

in the Contract Data for 

any one event  

 

 

Z.35 Termination 

Z.35.1 In the Termination Table in clause 90.2, delete the words "R1-R15, R18 or R22" and 

replace with 

• "R1-R15, R18, R22 or R23" 

Z.35.2 In clause 90.3, delete the words "if the Client terminates for one of reasons R1 to 

R15, R18 or R22" and replace with 

"if the Client terminates for one of reasons R1 to R15, R22 or R23" 

Z.36 Reasons for termination 

Z.36.1 Delete clause 91.7 and replace as follows 

"91.7 The Client may terminate if a Prevention Event occurs which  

• stops the Contractor completing the whole of the 

works or 

• stops the Contractor completing the whole of the works 

by the date for planned Completion shown on the 

Accepted Programme and is forecast to delay 

Completion of the whole of the works by more than 

thirteen weeks (R21)" 
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Z.36.2 Add a new clause 91.9 as follows 

"91.9 The Client may terminate if (R23) 

• the Contractor has been found to have engaged in the 

practice of "blacklisting" (as set out in The Employment 

Relations Act 1999 (Blacklists) Regulations 2010) and 

failed to disclose such practices during the tender 

period for the award of this contract or during this 

contract  

• the Contractor is in breach of clause Z.52  

• the Contractor is in breach of clause Z.53 

• the Contractor is in breach of clause Z.55." 

Z.37 Procedures on termination 

Z.37.1 Add a new clause 92.3 as follows 

"92.3 Upon termination of this contract (howsoever terminated) the 

Contractor: 

• promptly takes all necessary steps to stop performance 

of the works in an orderly manner and with reasonable 

speed and economy and  

• delivers to the Client all documents belonging to the 

Client that shall for the time being be under the control 

of the Contractor or any Subcontractor and  

• gives to the Client all hard copy and electronic 

documents and data (including documents or data 

prepared by any Subcontractor) prepared by or on 

behalf of the Contractor under this contract. The Client 

has the right to use such material for completion of the 

works." 

Z.38 Payment on termination 

Z.38.1 Delete the wording of A3 in clause 93.2 and replace with: 

"A3 A deduction of any loss or costs incurred by the Client as a result 

of such termination including the additional cost to the Client of 

completing the whole of the works and after termination the Client 

shall not be obliged to make any further payment until the full 

extent of loss or costs can be fully ascertained and in the event 

that such loss or cost exceeds the amount otherwise payable to 

the Contractor in accordance with this contract, without prejudice 
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to any other right or remedy of the Client, the Client may recover 

such excess from the Contractor as a debt." 

Z.38.2 Add the following words to the end of clause 93.2 

"Other than any payment which may become due under clause 93, the Client shall 

not be liable to the Contractor for any costs, expenses, disbursements or losses 

(including any indirect or consequential losses, such as loss of profit) which may arise 

as a result of the termination of the contract. Save as aforesaid, any termination of 

the Contractor's engagement under this contract is without prejudice to the Parties' 

rights and remedies accrued up to the date of termination, which shall survive such 

termination" 

Z.38.3 In clause 93.4 add the following words after "If there is a termination," 

"subject to clause 93.7," 

Z.38.4 Add a new clause 93.7 

"93.7  The Contractor's share is not added to the amount due to the 

Contractor on termination if there has been a saving if the reason 

for termination is R1 to R15, R22 or R23". 

Z.39 Option W2 

Z.39.1 Delete the second sentence of clause W2.4(2) and replace with: 

"The dispute may not be referred to the tribunal unless this notification is given within 

eight weeks of being informed of the Adjudicator's decision" 

Z.40 Secondary Option X14 

Z.40.1 Delete the last two sentences of clause X14.2 and replace with: 

"The bond is for the amount of the advanced payment which the Contractor has not 

repaid and is in the form set out in Appendix 10 to this Contract."  

Z.41 Secondary Option X18 

Z.41.1 In clause X18.5 add the following new bullet points: 

• "death or injury to third parties as a consequence of the works 

• liability resulting from fraud, fraudulent misrepresentation or deliberate 

damage 

• liability in respect of which sums have been recovered (or would have been 

recovered but for an act or omission by or on the part of the Contractor) 

under any insurance policies required to be taken out by the Contractor 

under this contract" 
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Z42 Secondary Option Y(UK)1  

In clause Y(UK)1.2 add the following to the end of the sentence; 

"If the Contractor fails to provide a Project Bank Account within three weeks of the 

Contract Date the Client shall be entitled to set off or withhold from any sums due to 

the Contractor a sum not exceeding twenty five per cent (25%) of the Price for the 

Work Done to Date."  

Z.43 Secondary Option Y(UK)2 

Z43.1 In clause Y2.2 in the first sentence delete "seven" and insert "fourteen"  

Z43.2 In clause Y2.2, after "if the Project Manager has issued a termination certificate" add 

"(subject to clause 93.2 A3)" 

Z.43.3 In clause Y2.4, delete the words "reasons R1 to R15, R18 or R22" and replace with 

"reasons R1 to R15, R18, R22 or R23" 

Z.44 Schedule of Cost Components 

Z.44.1 

 

 

 

Z44.2 

Delete the following from People 1 

“13           

(d)  medical examinations  

(o)  safety training  

Add the following to People 1: 

(p)  the residual value at completion of plant purchased by the Client for the use 

by the Contractor which is retained by the Contractor after completion.  



 

 

Supplementary Conditions of Contract  

Z45 Contractor Warranty 

Z45.1 The Contractor shall provide on the Contract Date and/or within fourteen (14) days 

of a request from the Project Manager deeds of collateral warranty in substantially 

the form set out at Appendix 4 of this contract as may reasonably be amended by 

the Client in favour of: 

(a) Welsh Government 

(b) Network Rail 

(c) persons providing finance in connection with (including any security agent 

or trustee), or purchasers and tenants of the whole or any part of, the works 

(d) any beneficiary indicated by the Client 

(e) developers having or acquiring an interest in whole or any part of the works, 

or 

(f) any other party referred to in the Contract Data 

Z46 Subcontractor's Collateral Warranties 

Z46.1 The Contractor shall procure on the date the subcontract is entered into (in the case 

of the Client ) and within fourteen (14) days of request (in the case of all other parties) 

that the Subcontractors' names and/or identified by discipline shall execute and 

deliver to the Project Manager, deeds of warranty in substantially the form set out in 

Appendix 5 of this contract in favour of: 

(a) Welsh Government 

(b) Network Rail 

(c) the Client  

(d) persons providing finance in connection with (including any security agent 

or trustee), or purchasers and tenants of the whole of any part of the works 

(e) any beneficiary indicated by the Client 

(f) developers having or acquiring an interest in whole or any part of the works, 

or 

(g) any other party named in the Contract Data 

If the Contractor is unable to procure and deliver to the Client, any requisite deed of 

warranty in the appropriate form on the date the subcontract is entered into or within 

fourteen (14) days of the Client's request (as required), the Contractor without 

prejudice to the Client's rights and remedies consults with the Client as to what steps 



 

 

can reasonably be taken to procure the outstanding warranty and safeguard the 

Client's interests. 

The Contractor is also to provide to the Client a certified copy of the Subcontractor's 

subcontract at the same time as the executed warranty. 

Z47 Manufacturer's Warranties 

Z47.1 The Contractor shall ensure that materials and equipment suppliers agree to provide 

their warranties for no fewer than twenty four (24) months from the defects date and 

that the suppliers assign the warranties to either the Client or Network Rail at no cost 

to the Client or Network Rail. 

Z47.2 The Contractor shall supply to the Client manufacturers' warranties in favour of the 

Client for all plant equipment machinery and apparatus comprised in the works, in 

each case on terms which are satisfactory to the Client (acting reasonably) 

Z48 Failure to provide Warranties 

 If the Contractor fails to provide or procure the warranties validly requested by the 

Client under clauses Z45, Z46 and Z47 within fourteen (14) days of a request by the 

Client, the Client shall be entitled to set off or withhold from any sums due to the 

Contractor a sum not exceeding twenty five per cent (25%) of the Price for the Work 

Done to Date, where such monies relate to any element of the works for which the 

provider of the warranty is responsible. 

Z.49 Fair Payment  

Z.49.1 The Contractor assesses the amount due to a Subcontractor without taking into 

account the amount certified by the Project Manager.  

Z.49.2  The Contractor includes in the contract with each Subcontractor: 

• a period for payment of the amount due to the Subcontractor not greater 

than 26 days after the due date in this contract. The amount due includes, 

but is not limited to, payment for work which the Subcontractor has 

completed from the previous assessment date up to the current 

assessment date in this contract, 

• a provision requiring the Subcontractor to include in each subsubcontract 

the same requirement, except that the period for payment is to be not 

greater than 30 days after the due date in this contract and  

• a provision requiring the Subcontractor to assess the amount due to a 

subsubcontractor without taking into account the amount paid by the 

Contractor.  

Z.50 Confidentiality and Freedom of Information Act  

Z.50.1 In this clause 



 

 

Confidential Information means information, data and material of any nature which 

either Party may receive or obtain in connection with the operation of the contract  

• which comprises Personal Data or Sensitive Personal Data (as both terms 

are defined in the General Data Protection Regulations) or 

• the release of which is likely to prejudice the commercial interests of the 

Client or the Contractor respectively or  

• which is a trade secret.  

FOIA means the Freedom of Information Act 2000 

EIR means the Environmental Information Regulations.  

Z.50.2 In respect of any Confidential Information it may receive from the other Party (the 

"Discloser") and subject always to the terms of this clause Z.50, each Party (the 

"Recipient") undertakes to keep secret and strictly confidential and shall not disclose 

any such Confidential Information to any third party without the Discloser's prior 

written consent provided that 

 • the Recipient shall not be prevented from using any general knowledge, 

experience or skills which were in its possession prior to the 

commencement of the contract 

 • the provisions of this clause Z.50 shall not apply to any Confidential 

Information which 

(a) is in or enters the public domain other than by breach of the 

contract or other act omissions of the Recipient or 

(b) is obtained by a third party who is lawfully authorised to disclose 

it or 

(c) is authorised for release by the prior written consent of the 

Discloser or 

(d) the disclosure of which is required to ensure the compliance of 

the Client with the FOIA/EIR and/or any applicable guidance or 

codes of practice.  

Z.50.3 Nothing in this clause Z.50 shall prevent the Recipient from disclosing Confidential 

Information where it is required to do so by judicial administrative, governmental or 

regulatory process in connection with any action, suit, proceedings or claim or 

otherwise by Applicable Law or, where the Contractor is the Recipient, to the 

Contractor's immediate or ultimate holding company provided that the Contractor 

procures that such holding company complies with this clause Z.50 as if any 

reference to the Contractor in this clause Z.50 were a reference to such holding 

company.  



 

 

Z.50.4 The Contractor acknowledges that the Client is subject to the FOIA/EIR. The 

Contractor notes and acknowledges the FOIA/EIR and the respective Codes of 

Practice on the Discharge of Public Authorities' Functions and on the Management 

of Records (which are used under sections 45 and 46 of the FOIA respectively) 

together with any code of practice or guidance on the application of the EIR as may 

be issued, amended, updated or replaced from time to time. The Contractor will act 

in accordance with the FOIA/EIR and these Codes of Practice (and any other 

applicable codes of practice or guidance notified to the Contractor from time to time) 

to the extent that they apply to the Contractor's performance under the contract.  

Z.50.5 The Contractor agrees that: 

 • without prejudice to the generality of clause Z.50.4, the provisions of this 

clause Z.50 are subject to the respective obligations and commitments of 

the Client under the FOIA/EIR and the Code of Practice 

 • subject to clause Z.50.6, the decision on whether any exemption applies to 

a request for disclosure of recorded information is a decision solely for the 

Client 

 • where the Client is managing a request under the FOIA/EIR, the Contractor 

shall co-operate with the Client and shall respond within five (5) working 

days of any request by it for assistance in determining how to respond to a 

request for disclosure.  

Z.50.6  The Client will consult the Contractor in relation to any request for disclosure of the 

Contractor's Confidential Information in accordance with all applicable guidance.  

Z.50.7 This clause Z.50 shall remain in force without limit in time in respect of Confidential 

Information which comprises Personal Data. This clause shall otherwise remain in 

force for a period of 3 years after Completion or the termination of this contract.  

Z.51 Data Protection  

Z.51.1 For the purpose of this clause Z.51, the following definitions apply: 

Data Loss Event means any event that results, or may result, in unauthorised 

access to Personal Data held by the Contractor under this contract, and/or actual or 

potential loss and/or destruction of Personal Data in breach of this contract, including 

any Personal Data breach. 

Data Protection Legislation means the General Data Protection Regulations 

(GDPR). 

Data Subject Access Request means a request made by, or on behalf of, a data 

subject in accordance with rights granted pursuant to the Data Protection Legislation 

to access their Personal Data. 

Personal Data means personal data as defined in the Data Protection Legislation 



 

 

Z.51.2 Both Parties shall comply with all applicable requirements of the Data Protection 

Legislation. This clause Z.51 is in addition to, and does not relieve, remove or 

replace, a Party's obligations under the Data Protection Legislation. 

Z.51.3 The Parties acknowledge that for the purposes of the Data Protection Legislation, 

the Client is the data controller and the Contractor is the data processor (where data 

controller and data processor have the meanings as defined in the Data Protection 

Legislation). The Contractor may process Personal Data in order to perform the 

works for the duration of this contract. Clauses Z.51.9 – Z.51.11 set out the types of 

Personal Data and categories of data subject that the Contractor may process under 

this contract. 

Z.51.4 Without prejudice to the generality of clause Z.51.2, the Client will ensure that it has 

all necessary appropriate consents and notices in place to enable lawful transfer of 

the Personal Data to the Contractor for the duration and purposes of this contract. 

Z.51.5 Without prejudice to the generality of clause Z.51.2, the Contractor shall, in relation 

to any Personal Data processed in connection with the performance of its obligations 

under this contract 

(a) process that Personal Data only on the written instructions of the Client 

unless the Contractor is required by the Applicable Laws to process 

Personal Data. Where the Contractor is relying on the Applicable Laws as 

the basis for processing Personal Data, the Contractor shall promptly notify 

the Contractor of this before performing the processing required by the 

Applicable Laws unless those Applicable Laws prohibit the Contractor from 

so notifying the Client 

(b) ensure that it has in place appropriate technical and organisational 

measures, reviewed and approved by the Client, to protect against 

unauthorised or unlawful processing of Personal Data and against 

accidental loss or destruction of, or damage to, Personal Data, appropriate 

to the harm that might result from the unauthorised or unlawful processing 

or accidental loss, destruction or damage and the nature of the data to be 

protected, having regard to the state of technological development and the 

cost of implementing any measures (those measures may include, where 

appropriate, pseudonymising and encrypting Personal Data, ensuring 

confidentiality, integrity, availability and resilience of its systems and 

services, ensuring that availability of and access to Personal Data can be 

restored in a timely manner after an incident, and regularly assessing and 

evaluating the effectiveness of the technical and organisational measures 

adopted by it) 

(c) ensure that all personnel who have access to and/or process Personal Data 

are obliged to keep the Personal Data confidential; and do not process 

Personal Data except in accordance with this contract 



 

 

(d) not transfer any Personal Data outside of the European Economic Area 

unless the prior written consent of the Client has been obtained and the 

following conditions are fulfilled 

i. the Client or the Contractor have provided appropriate 

safeguards in relation to the transfer 

ii. the data subject has enforceable rights and effective legal 

remedies 

iii. the Contractor complies with its obligations under the Data 

Protection Legislation by providing an adequate level of 

protection to any Personal Data that is transferred and 

iv. the Contractor complies with reasonable instructions notified to it 

in advance by the Client with respect to the processing of the 

Personal Data 

(e) assist the Client in responding to any request from a data subject and in 

ensuring compliance with its obligations under the Data Protection 

Legislation with respect to security, breach notifications, impact 

assessments and consultations with supervisory authorities or regulators 

(f) notify the Client without undue delay on becoming aware of a Personal 

Data breach 

(g) at the written direction of the Client, delete or return Personal Data and 

copies thereof to the Client on termination of the contract unless required 

by the Applicable Laws to store the Personal Data 

(h) maintain complete and accurate records and information to demonstrate its 

compliance with this clause Z.51 and allow for audits by the Client or the 

Client's designated auditor 

(i) notify the Client immediately if it 

i. receives a Data Subject Access Request (or purported Data 

Subject Access Request) 

ii. receives a request to rectify, block or erase any Personal Data 

iii. receives any other request, complaint or communication relating 

to either Party's obligations under the Data Protection Legislation 

iv. receives any communication from the Information Commissioner 

or any other regulatory authority in connection with Personal Data 

processed under this contract 



 

 

v. receives a request from any third party for disclosure of Personal 

Data where compliance with such request is required or 

purported to be required by law or 

vi. becomes aware of a Data Loss Event. 

The Contractor obligation to notify under clause Z.51.5(i) shall include the 

provision of further information to the Client in phases, as details become 

available. 

Z.51.6 Before allowing any sub-processor to process any Personal Data related to this 

contract, the Contractor must 

(a) notify the Client in writing of the intended sub-processor and processing 

(b) obtain the written consent of the Client 

(c) enter into a written agreement with the sub-processor which gives effect to 

the terms set out in this clause Z.51 such that they apply to the sub-

processor and 

(d) provide the Client with such information regarding the sub-processor as the 

Client may reasonably require. 

Z.51.7 The Client may, at any time on not less than 30 days' notice, revise this clause Z.51 

by 

(a) replacing it with any applicable controller to processor standard clauses or 

similar terms forming part of an applicable certification scheme (which shall 

apply when replaced by attachment to this contract) or 

(b) amending it to ensure that it complies with any guidance issued by the 

Information Commissioner's Office. 

Z.51.8 The provisions of this clause shall apply during the contract and indefinitely after its 

expiry or termination. 

Z.51.9 The Contractor may process Personal Data of the following types 

(a) name and 

(b) contact details. 

Z.51.10 The Contractor may process sensitive Personal Data of the following types 

(a)       physical or mental health details.  

Z.51.11 The Contractor may process Personal Data relating to the Client's 

(a) employees and 



 

 

(b) customers and clients. 

Z.52 The Public Contracts Regulations 2015 

Z.52.1 The Client may terminate the Contractor's obligation to Provide the Works if any of 

the provisions if paragraph 73(1) of The Public Contracts Regulations 2015 apply. 

Z.52.2 If the Client terminates under the provisions of paragraph 73(1)(b) of the Public 

Contracts Regulations 2015 as a result of information not disclosed by the Contractor 

at the Contract Date, the procedures and amounts due on termination are the same 

as if the contract was terminated for reason R11.  

Z.52.3 If the Client otherwise terminates under the provisions of paragraph 73(1) of the 

Public Contracts Regulations, the procedures and amounts due on termination are 

the same as if the contract was terminated for reason R23.  

Z.52.4  The Contractor does not appoint a Subcontractor or supplier if there are compulsory 

grounds for excluding the Subcontractor or supplier under regulation 57 of the Public 

Contracts Regulations 2015. 

Z.53 Audit and Inspection  

Z.53.1 The Contractor provides all facilities and allows the Client, its representatives, its 

auditors, any third party providing funding, or anyone with a statutory or other legal 

right to inspect or audit the Client full access to conduct any audit investigation of the 

contract. This includes access to: 

• all premises owned or occupied by the Contractor 

• all documents in the possession, custody or control of the Contractor used 

in Providing the Works and valuation of compensation events; 

• all technology, resources, systems and procedures used or to be used in 

Providing the Works; 

 and  

• the Contractor's employees, Subcontractors, the Subcontractors' 

employees and key persons who are Providing the Works. 

Z.53.2 The Client reserves the right to undertake audits as it may deem appropriate including 

but not limited to: 

• works content and establishment of the Prices; 

• valuation of compensation events; 

• health and safety; 

• details of data input to corporate systems regarding customer service. 



 

 

Z.53.3 The Contractor is required to provide all reasonable assistance to the Client in 

undertaking the audits and to provide to the Client, in a timely manner, such 

information and data as may be necessary effectively to complete them.  

Z.53.4 Where the findings from the Client's audit confirms concerns in respect of any of the 

above issues detailed in clause Z.53.2, requiring the Client having to undertake 

further audits and incurring additional costs, the Contractor shall be liable for all such 

additional costs and such costs shall be deducted from any payments due to the 

Contractor under this contract or any other contract with the Client.  

Z.54 Construction (Design and Management) Regulations 2015  

Z.54.1  The Contractor is to comply with its obligations under the Construction (Design and 

Management) Regulations 2015. 

Z.54.2 The Contractor is appointed as Principal Contractor in accordance with the 

Construction (Design and Management) Regulations 2015 and is to carry out and 

complete the duties and obligations of Principal Contractor under the Construction 

(Design and Management) Regulations 2015. 

Z.55 Contamination and nuisance 

Z.55.1 The Contractor takes all reasonable steps to protect the environment (both on and off 

the Site) and to avoid or limit damage to people and property resulting from 

contamination, pollution or the Contractor's operations on the Site. 

Z.55.2 The Contractor at all times takes all practical steps to prevent any public or private 

nuisance (including, without limitation, any such nuisance caused by noxious fumes, 

noisy working operations or the deposit of any material or debris) or other interference 

with the rights of any adjoining or neighbouring landowner, tenant or occupier or 

Statutory Authority or statutory undertaker arising out of the carrying out of the works 

or any other obligation pursuant to this contract and the Contractor shall assist the 

Client in defending any action or proceedings which may be instituted in relation 

thereto.  

Z.55.3 

 

The Contractor ensure that there is no trespass on or over any adjoining or 

neighbouring property arising out of or in the course of or caused by the carrying out 

of the works or of any obligation pursuant to this contract. 

Z55.4 Without prejudice to the Contractor's obligations under clause Z55.1 if the carrying 

out of the Works is likely to necessitate any interference (including the oversailing of 

tower crane jibs) with the rights of adjoining or neighbouring landowners, tenants or 

occupiers, the Contractor without cost to the Client shall obtain the prior written 

agreement of such landowners, tenants or occupiers subject to the approval of the 

Client (such approval not to be unreasonably withheld or delayed). The Contractor 

shall comply (at its own cost) in every respect with the conditions contained in such 

agreements. 



 

 

Z.56 Third Party Agreements 

Z.56.1 Copies of the whole or parts of the following agreements: 

• [LIST AGREEMENTS] 

(excluding matters relating to price and payment) have been or will be provided to the 

Contractor and such agreements or parts thereof are referred to in this clause as "the 

Third Party Agreements". 

Z.56.2 The Contractor Provides the Works in conformity with the Client's obligations under 

the Third Party Agreements including, without limitation, those obligations relating to 

the provision of notice and permitting inspections before Completion of the works is 

certified. 

Z.56.3 The Contractor Provides the Works in such manner and at such times so that no act, 

omission or default of the Contractor or any employee, Subcontractor or supplier of 

the Contractor shall constitute, cause or contribute to any breach by the Client of any 

of its obligations under the Third Party Agreements. 

Z57 Collaborative Working 

Z57.1 In carrying out the works, the Contractor shall work in a collaborative manner with the 

Client, the Project Manager, and the Supervisor, any other consultants engaged by 

the Client, and stakeholders and Others. 

Z57.2 The Contractor shall coordinate its activities with those of others as required by the 

Scope and in accordance with the instruction of the Project Manager, the Supervisor 

and the Client. 

Z57.3 The Contractor shall cooperate with the Client and Others in obtaining and providing 

information which they need in connection with their works and the works. 

Z57.5 Where necessary to provide the works, the Contractor shall hold or attend meetings 

with others. The Contractor shall inform the Project Manager of these meetings 

beforehand and the Project Manager and the Client may attend them. 

Z57.6 The Contractor shall provide the works and correct Defects in such a way as not to 

cause delay or disruption to the Client and / or Others. In the event that providing the 

works or correcting the Defects causes delay or disruption to the Client and / or 

Others, the Contractor shall take all reasonable steps to mitigate and minimise such 

delay or disruption. 

Z58 Performance Bond  

Z58.1 When required by the Client, the Contractor shall provide a Performance Bond in 

accordance with the Contract Data in the form attached at Appendix 6 (any 

amendment to be reasonably agreed by the Client) and it shall be maintained until 

the required date. 



 

 

Z59 Assignment 

Z59.1 The Contractor shall not assign, transfer, charge or otherwise deal with this contract 

(or any of its rights or obligations under it) nor grant, declare a trust of, create or 

dispose of any right or interest in it without the prior written consent of the Client. 

Z59.2 The Client may assign in whole or in part any benefit or right under this contract at 

any time to any person without the consent of the Contractor being required. In 

addition, the Client may assign or transfer all or any rights under or arising out of this 

contract at any time without the prior consent of the Contractor to a third party in which 

the Welsh Government shall have a controlling interest taking a valid assignment of 

the benefit of the Client's interest in this contract and the Parties shall do all things 

necessary to give effect to this clause Z.59. The Client shall use all reasonable 

endeavours to provide prior written notice to the Contractor of any change in 

assignment no less than fourteen (14) days prior to such assignment but for the 

avoidance of doubt, any failure to give such notice shall not affect the validity of such 

assignment. 

Z60 Parent Company Guarantee 

Z60.1 Where indicated in the Contract Data or required by the Client, the Contractor shall 

enter into a Parent Company Guarantee in the form attached at Appendix 7 (any 

amendment to be reasonably agreed by the Client). 



 

 

Appendix 3- Scope 

 

[insert] 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

Appendix 4 – Contractor Warranty 

 
 

Date: [•] 

(1) [CONTRACTOR] ("Contractor") 

(2) [BENEFICIARY] ("Beneficiary") 

(3) TRANSPORT FOR WALES / TRANSPORT FOR WALES RAIL LTD ("Client") 

 

Collateral Warranty: Contractor to [Funder / Tenant / Welsh 

Government / Purchaser / Other Beneficiary] 

relating to 

[PROJECT NAME] 

 
 
 
 
 

 

 

 
 Blake Morgan LLP 

One Central Square 
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THIS DEED IS MADE THE [•] DAY OF [•] 20[•] 

BETWEEN 

(1) [CONTRACTOR] incorporated and registered in England and Wales with company number 

[COMPANY NUMBER] whose registered office is at [REGISTERED OFFICE ADDRESS] 

("Contractor"); and 

(2) [BENEFICIARY] incorporated and registered in England and Wales with company number 

[COMPANY NUMBER] whose registered office is at [REGISTERED OFFICE ADDRESS] 

("Beneficiary"); and 

(3) [Transport for Wales, incorporated and registered in England and Wales with company 

number 09476013 whose registered office is at 3, Llys Cadwyn, Pontypridd, CF37 4TH or 

[Transport for Wales Rail Ltd, incorporated and registered in England and Wales with 

company number 12619906 whose registered office is at 3, Llys Cadwyn, Pontypridd, CF37 

4TH (the "Client") 

BACKGROUND 

(A) In accordance with a Contract dated [x] the Client has engaged the Contractor to carry out the 

Works [describe the Project and the Site] as set out in the Contract ("the Works"). 

(B) The Beneficiary, as [insert interest], has an interest in the Works. 

(C) The Client requires the Contractor to enter into a collateral warranty in favour of the Beneficiary. 

(D) The Contractor has agreed to enter into this Deed with the Beneficiary, for the benefit of the 

Beneficiary. 

CONSIDERATION 

In consideration of the payment of the £1 by the Beneficiary to the Contractor, receipt of which the 

Contractor acknowledges, the Contractor has agreed to enter into this deed with the Beneficiary. 

AGREED TERMS 

1 DEFINITIONS 

1.1 In this Deed unless otherwise stated defined terms shall have the same meaning ascribed to 

them as in the Contract. The following terms have the following meanings: 

Completion occurs when the Project Manager certifies completion of 

the Works under the Contract. 

Contract means the Conditions of Contract between the Client and 

the Contractor dated [•]  

Deleterious Materials any products or materials which are generally known 

within the construction industry to be deleterious at the 

time of specification or approval in the particular 



 

 

circumstances in which they are to be used, or those 

identified as potentially hazardous in or not in conformity 

with: 

(a)  Section 2 of the British Council for Offices / 

British Property Federation report entitled 

"Good Practice in the Selection of Construction 

Materials" (current at the time of specification, 

authorisation or use); 

(b)  relevant International Standards, British 

Standards or European Standards or Codes of 

Practice and general good building and 

engineering practice; 

(c)  any publications of the Building Research 

Establishment related to the specification of 

products or materials; or 

(d)  the Standards (if the Standards are applicable 

to the Works), all applicable law, Statutory 

Requirements, the Sustainable Development 

Plan and the instructions of the Client. 

Funder the person that has provided, or is to provide, finance in 

connection with: (a) the whole or any part of the Project 

or the completed Project; or (b) the whole or any part of 

the Site, whether that person acts on its own account, as 

agent for a syndicate of other parties or otherwise. 

Intellectual Property all intellectual and industrial property rights of any kind 

including (without limitation) patents, supplementary 

protection certificates, rights in Know-How, registered 

trademarks, registered designs, unregistered design 

rights, unregistered trademarks, rights to prevent passing 

off or unfair competition and copyright (whether in 

drawings, plans, specifications, designs and computer 

software or otherwise), database rights, topography 

rights, any rights in any invention, discovery or process, 

and applications for and rights to apply for any of the 

foregoing, in each case in the United Kingdom and all 

other countries in the world and together with all 

renewals, extensions, continuations, divisions, reissues, 

re-examinations and substitutions. 

Material all the designs, drawings, models, plans, specifications, 

design details, photographs, brochures, reports, notes of 

meetings, CAD materials, calculations, data, databases, 

schedules, programmes, bills of quantities, budgets and 



 

 

any other materials and all updates, amendments, 

additions and revisions to them and any works, designs 

or inventions incorporated or referred to in them, prepared 

or to be prepared by or on behalf of the Contractor in 

connection with Works. 

Party a party to this Deed 

Permitted Uses the design, construction, completion, reconstruction, 

modification, refurbishment, development, maintenance, 

facilities management, funding, disposal, letting, fitting-

out, advertisement, decommissioning, demolition, 

reinstatement, extension (but not to reproduce the 

designs contained in the Material in any such extension) 

building information modelling and repair of the Project. 

Project [x] 

Site [TBC] 

Working Day means a day other than a Saturday or Sunday, or a public 

holiday in Wales. 

Works the works provided by the Contractor in accordance with 

the Contract. 

2 CONTRACTOR'S OBLIGATIONS 

2.1 The Contractor warrants to the Beneficiary that: 

2.1.1 it has complied, and shall continue to comply, with its obligations under the Contract; 

2.1.2 it has executed, and shall continue to execute, the Works in a good and workmanlike 

manner; 

2.1.3 it has exercised and shall continue to exercise reasonable skill and care when 

selecting goods, materials, plant and equipment for incorporation in the Project; and 

2.1.4 has not and will not specify or use Deleterious Materials in the Project. 

2.2 The Contractor recognises that the Beneficiary has relied on or will rely upon the Contractor's 

skill and care and on the full and proper performance of the Contractor's obligations under the 

Contract. 

2.3 In proceedings for breach of this clause 2, the Contractor may: 

2.3.1 rely on any limit of liability or other term of the Contract; and 

2.3.2 raise equivalent rights of defence as it would have had if the Beneficiary had been 

named as a joint Client, with the Client, under the Contract for this purpose not taking 

into account any set-off or counterclaim against the actual Client under the contract. 



 

 

2.4 The Contractor's duties or liabilities under this Deed shall not be negated or diminished by any: 

2.4.1 approval or inspection of any specifications for the Works; or 

2.4.2 testing of any work, goods, materials, plant or equipment; or 

2.4.3 omission to approve, inspect or test, 

by or on behalf of the Beneficiary or the Client. 

2.5 This Deed shall not negate or diminish any other liability or obligation otherwise owed to the 

Beneficiary by the Contractor.  

2.6 The Contractor acknowledges that no amendment to or variation to the contract nor any 

waiver, release, settlement or estoppels in respect of any of the Contractor's obligations under 

the Contract shall in any way affect the Contractor's obligations to the Beneficiary pursuant to 

this Deed except in circumstances where the Beneficiary has given its prior written consent to 

such amendment, variation, waiver, release, settlement or estoppel. 

3 [STEP-IN RIGHTS: CONTRACTOR MAY NOT TERMINATE OR DISCONTINUE 

3.1 The Contractor shall not exercise, or seek to exercise, any right to: 

3.1.1 terminate its employment under the Contract or 

3.1.2 discontinue performance of the Works 

for any reason (including any breach on the part of the Client) without giving the Beneficiary at 

least twenty (20) Working Days' written notice of its intention to do so. Any notice from the 

Contractor shall specify the grounds for the Contractor's proposed termination or 

discontinuance. 

3.2 The Contractor's right to terminate its employment under the Contract, or to discontinue 

performance of the Works, shall cease if, within the period referred to in clause 3.1, the 

Beneficiary gives notice to the Contractor, copied to the Client: 

3.2.1 requiring the Contractor not to terminate its employment or not to discontinue 

performance of the Works under the Contract; 

3.2.2 acknowledging that the Beneficiary (or its nominee) will assume all the Client's 

obligations under the contract; and 

3.2.3 undertaking that the Beneficiary or its nominee will pay to the Contractor: 

(a) any sums due and payable to the Contractor under the Contract in future; 

and 

(b) any sums then due and payable to the Contractor under the Contract that 

are unpaid. 



 

 

3.3 If the Beneficiary (or its nominee) serves notice on the Contractor under clause 3.3, then, from 

the date of service of the notice, the Contract shall continue in full force and effect, as if it had 

been entered into between the Contractor and the Beneficiary (to the exclusion of the Client). 

3.4 In complying with this clause 3, the Contractor: 

3.4.1 does not waive any breach of the Contract or default under by the Client; and 

3.4.2 may exercise its right to terminate its employment under the contract, or discontinue 

performance of the Works, after the expiry of the notice period referred to in clause 

3.1, unless the Contractor's right to terminate or discontinue has ceased under 

clause 3.3.] 

4 [STEP-IN RIGHTS: BENEFICIARY MAY STEP-IN 

4.1 Without affecting clause 3.1, if the Beneficiary serves a notice on the Contractor, copied to the 

Client, that: 

4.1.1 confirms that the Beneficiary wishes to step-in to the Contract; and 

4.1.2 complies with the requirements for a Beneficiary's notice under clause 3.3, 

then, from the date of service of the notice,  

4.1.3 the contract shall continue in full force and effect, as if it had been entered into 

between the Contractor and the Beneficiary (or its nominee), to the exclusion of the 

Client; 

4.1.4 The parties shall take all steps and do all things as necessary to give effect to this 

clause 4.1 including as may be necessary entering into an amended and re-stated 

contract as a stand-alone document. 

4.2 The Contractor shall assume that, between the Client and the Beneficiary, the Beneficiary may 

give a notice under clause 4.1. The Contractor shall not enquire whether the Beneficiary may 

give that notice. 

4.3 In complying with this clause 4 the Contractor does not waive any breach of the Contract or 

default under the Contract.] 

5 STEP-IN RIGHTS: CONTRACTOR'S POSITION AND CLIENT'S CONSENT 

5.1 The Contractor shall not incur any liability to the Client by acting in accordance with clause 3 

or clause 4. 

5.2 The Client has entered into this Deed to confirm its consent to the agreement. 

6 STEP-IN RIGHTS: BENEFICIARY'S GUARANTEE 

If a Beneficiary's notice under clause 3 or clause 4 refers to the Beneficiary's nominee, the 

Beneficiary shall be liable to the Contractor, as guarantor, for the payment of any sums due 

and payable from time to time to the Contractor from the Beneficiary's nominee. 



 

 

7 NO INSTRUCTIONS TO CONTRACTOR BY BENEFICIARY 

[Unless the Beneficiary has stepped-in under clause 3 or clause 4,] the Beneficiary may not 

give instructions to the Contractor under this Deed. 

8 PRIORITY OF STEP-IN 

Where the Contractor has given rights in relation to the Contract similar to those contained in 

this Deed to any other person then if both the Beneficiary and any such other person serve 

notice under clause 3 or clause 4, the notice served by the Beneficiary shall prevail. 

9 INTELLECTUAL PROPERTY 

9.1 The Contractor grants to the Beneficiary, with immediate effect, an irrevocable, non-exclusive, 

non-terminable, royalty-free licence to copy and make full use of any Material and any 

Intellectual Property contained in the Material prepared by, or on behalf of, the Contractor for 

any purpose relating to the Project, including any of the Permitted Uses. 

9.2 This licence carries the right to grant sub-licences and is transferable to third parties without 

the consent of the Contractor. 

9.3 The Contractor shall not be liable for use of the Material for any purpose other than that for 

which it was prepared and / or provided. 

9.4 The Beneficiary may request a copy (or copies) of some or all of the Material from the 

Contractor. On the Beneficiary's payment of the Contractor's reasonable charges for providing 

the copy (or copies), the Contractor shall provide the copy (or copies) to the Beneficiary. 

9.5 In respect of any Material prepared by, or on behalf of, the Contractor (and which is being used 

for the purposes for which it was provided) the Contractor shall indemnify the Beneficiary from 

and against all claims, proceedings, damages, costs and expenses which may be brought or 

made against the Beneficiary or to which the Beneficiary may be put by reason of any 

infringement of such Material (or the rights or titles therein) or by reason of such infringement 

having been held to have taken place. 

10 LIABILITY PERIOD 

The Beneficiary may not commence any legal action against the Contractor under this Deed 

after 12 years from the date of Completion. 

11 ASSIGNMENT 

11.1 The Contractor may not assign or transfer any rights under this Deed without the prior written 

consent of the Beneficiary. 

11.2 The Beneficiary may assign the benefit of this Deed: 

11.2.1 on two occasions to any person; and 

11.2.2 without counting as an assignment under clause 11.2.1; 



 

 

11.2.3 by way of security to a Funder (including any reassignment on redemption of 

security); or  

11.2.4 to and from a subsidiary or other associated companies within the same group of 

companies as the Beneficiary so long as that assignee company remains within the 

same group of companies as the Beneficiary. 

12 NOTICES 

12.1 Each notice or other communication ("Notice") to be given under this Deed shall be given in 

writing in English and shall be delivered by hand or post. For the avoidance of doubt Notice 

shall not be validly served by e-mail. 

12.2 Any Notice to be given by one Party to another under this Deed shall (unless one Party has 

specified another address to the other Party, such address to take effect on five (5) Working 

Days after receipt or deemed receipt of the Notice specifying the other address) be given to 

that other Party at the address set out below: 

12.2.1 Beneficiary: 

[ADDRESS] 

Attention: [CONTACT] 

12.2.2 Contractor: 

[ADDRESS] 

Attention: [CONTACT] 

12.2.3 Client: 

[ADDRESS] 

Attention: [CONTACT] 

12.3 Any Notice given by any Party shall be deemed to have been received: 

12.3.1 if given by hand, at the time of day of actual delivery; 

12.3.2 if posted, by 10am on the second Working Day following the Working Day on which 

it was despatched by first class recorded or special delivery mail postage prepaid; 

and 

12.3.3 if sent by courier on the date and at the time that the courier's delivery receipt is 

signed, 

provided that a Notice given in accordance with the above but received on a day which is not 

a Working Day or after normal business hours in the place of receipt shall be deemed to have 

been received on the next Working Day. 



 

 

13 THIRD PARTY RIGHTS 

A person who is not a Party to this Deed shall have no rights under the Contract (Rights of 

Third Parties) Act 1999 to enforce any of its terms. 

14 GOVERNING LAW AND JURISDICTION 

14.1 This Deed, and any dispute or claim arising out of or in connection with it or its subject matter 

or formation (including non-contractual disputes or claims), shall be governed by and 

construed in accordance with the law of England and Wales as it applies in Wales. 

14.2 The Parties irrevocably agree that the courts of England and Wales sitting in Cardiff shall have 

exclusive jurisdiction (save where the Client directs that the High Court in London (or 

elsewhere) should have jurisdiction) to settle any disputes which may arise out of or in 

connection with this Deed and / or its subject matter or formation (including non-contractual 

disputes or claims). 

This collateral warranty has been executed as a deed and is delivered and takes effect on the date 

stated at the beginning of it. 

[DN: Execution clauses to be inserted] 



 

 

Appendix 5 

The Contractor's Subcontractor Warranties 

[DN: this draft warranty can also apply to a sub-consultant to the Contractor with amendment] 

Date: [•] 

(1) [SUBCONTRACTOR] ("Subcontractor") 

(2) [CONTRACTOR] ("Contractor") 

(3) TRANSPORT FOR WALES / TRANSPORT FOR WALES RAIL LTD ("Client") OR 

[BENEFICIARY] ("Beneficiary") 

 

Collateral Warranty: Subcontractor to [Client] / [Funder / Welsh 

Government / Tenant / Purchaser / Other Beneficiary] 

relating to 

[PROJECT NAME] 

 
 
 
 
 

 

 

 
 Blake Morgan LLP 

One Central Square 
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THIS DEED IS MADE THE [•] DAY OF [•] 20[•] 

BETWEEN 

(1) [SUBCONTRACTOR] incorporated and registered in England and Wales with company 

number [COMPANY NUMBER] whose registered office is at [REGISTERED OFFICE 

ADDRESS] ("Subcontractor"); and 

(2) [CONTRACTOR] incorporated and registered in England and Wales with company number 

[COMPANY NUMBER] whose registered office is at [REGISTERED OFFICE ADDRESS] 

("Contractor"). and 

(3) [Transport for Wales, incorporated and registered in England and Wales with company 

number 09476013 whose registered office is at 3, Llys Cadwyn, Pontypridd, CF37 4TH or 

[Transport for Wales Rail Ltd, incorporated and registered in England and Wales with 

company number 12619906 whose registered office is at 3, Llys Cadwyn, Pontypridd, CF37 

4TH (the "Client")   

OR 

[[BENEFICIARY] incorporated and registered in England and Wales with company number 

[COMPANY NUMBER] whose registered office is at [REGISTERED OFFICE ADDRESS] 

("Beneficiary")] 

BACKGROUND 

(A) The Contractor has engaged the Subcontractor to carry out the [describe the nature of the 

services / works] in relation to the Project.  

(B) The Beneficiary, as [insert interest], has an interest in the Works. 

(C) The Contractor requires the Subcontractor to enter into a collateral warranty in favour of the 

[Client / Beneficiary]. 

(D) The Subcontractor has agreed to enter into this Deed with the [Beneficiary and / or Client] for 

the benefit of the [Client / Beneficiary]. 

CONSIDERATION 

In consideration of the payment of £1 by the [Client / Beneficiary] to the Subcontractor receipt of which 

the Subcontractor acknowledges, the Subcontractor has agreed to enter into this deed with the [Client / 

Beneficiary]  

AGREED TERMS 

1 DEFINITIONS 

1.1 In this Deed unless otherwise stated defined terms shall have the same meaning ascribed to 

them as in the Contract. The following terms have the following meanings: 



 

 

Completion occurs when the Project Manager certifies completion of 

the Works under the Contract.  

Contract the Conditions of Contract dated [•] between the Client 

and the Contractor in respect of the Project. 

Deleterious Materials any products or materials which are generally known 

within the construction industry to be deleterious at the 

time of specification or approval in the particular 

circumstances in which they are to be used, or those 

identified as potentially hazardous in or not in conformity 

with: 

(a)  Section 2 of the British Council for Offices / 

British Property Federation report entitled 

"Good Practice in the Selection of Construction 

Materials" (current at the time of specification, 

authorisation or use); 

(b)  relevant International Standards, British 

Standards or European Standards or Codes of 

Practice and general good building and 

engineering practice; 

(c)  any publications of the Building Research 

Establishment related to the specification of 

products or materials; or 

(d)  the Standards (if the Standards are applicable 

to the Works), all applicable law, Statutory 

Requirements, the Sustainable Development 

Plan and the instructions of the Client. 

Funder the person that has provided, or is to provide, finance in 

connection with: (a) the whole or any part of the Project 

or the completed Project; or (b) the whole or any part of 

the Site, whether that person acts on its own account, as 

agent for a syndicate of other parties or otherwise. 



 

 

Intellectual Property all intellectual and industrial property rights of any kind 

including (without limitation) patents, supplementary 

protection certificates, rights in Know-How, registered 

trademarks, registered designs, unregistered design 

rights, unregistered trademarks, rights to prevent 

passing off or unfair competition and copyright (whether 

in drawings, plans, specifications, designs and computer 

software or otherwise), database rights, topography 

rights, any rights in any invention, discovery or process, 

and applications for and rights to apply for any of the 

foregoing, in each case in the United Kingdom and all 

other countries in the world and together with all 

renewals, extensions, continuations, divisions, reissues, 

re-examinations and substitutions. 

Materials all the designs, drawings, models, plans, specifications, 

design details, photographs, brochures, reports, notes of 

meetings, CAD materials, calculations, data, databases, 

schedules, programmes, bills of quantities, budgets and 

any other materials and all updates, amendments, 

additions and revisions to them and any works, designs 

or inventions incorporated or referred to in them, 

prepared or to be prepared by or on behalf of the Sub 

Contractor in connection with the Works. 

Party a party to this Deed 

Permitted Uses the design, construction, completion, reconstruction, 

modification, refurbishment, development, maintenance, 

facilities management, funding, disposal, letting, fitting-

out, advertisement, decommissioning, demolition, 

reinstatement, extension (but not to reproduce the 

designs contained in the Material in any such extension) 

building information modelling and repair of the Project. 

Project [TBC] 

Site [TBC] 

Sub-Contract The agreement in writing between the Contractor and 

Subcontractor dated [•] under which the Subcontractor is 

to carry out and complete the Subcontractor Works. 

Subcontractor Works The services and or works relating to the Works which 

the Sub-Consultant is to perform under the Sub Contract.  

Working Day a day other than a Saturday or Sunday, or a public 

holiday in Wales. 



 

 

Works  the works provided by the Contractor in accordance with 

the Contract. 

2 SUBCONTRACTOR'S OBLIGATIONS 

2.1 The Subcontractor warrants to the [Client / Beneficiary] that: 

2.1.1 it has complied, and shall continue to comply, with its obligations under the Sub-

Contract; 

2.1.2 it has executed, and shall continue to execute, the Subcontractor Works in a good 

and workmanlike manner; 

2.1.3 it has exercised and shall continue to exercise reasonable skill and care when 

selecting goods, materials, plant and equipment for incorporation in the Project; and 

2.1.4 has not and will not specify or use Deleterious Materials in the Project. 

2.2 The Subcontractor recognises that the [Client / Beneficiary] has relied on or will rely upon the 

Subcontractor's skill and care and on the full and proper performance of the Sub-Contractor's 

obligations under the Sub-Contract.  

2.3 In proceedings for breach of this clause 2, the Subcontractor may: 

2.3.1 rely on any limit of liability or other term of the Sub-Contract; and 

2.3.2 raise equivalent rights of defence as it would have had if the [Client / Beneficiary] had 

been named as a joint Client, with the Contractor, under the Sub-Contract (for this 

purpose not taking into account any set-off or counterclaim against the Contractor 

under the contract). 

2.4 The Subcontractor's duties or liabilities under this Deed shall not be negated or diminished by 

any: 

2.4.1 approval or inspection of any specifications for the Subcontractor Works; or 

2.4.2 testing of any work, goods, materials, plant or equipment; or 

2.4.3 omission to approve, inspect or test, 

by or on behalf of the [Client / Beneficiary] or the Contractor. 

2.5 This Deed shall not negate or diminish any other liability or obligation otherwise owed to the 

[Client / Beneficiary] by the Subcontractor.  

2.6 The Subcontractor acknowledges that no amendment to or variation to the Sub-Contract nor 

any waiver, release, settlement or estoppels in respect of any of the Subcontractor's 

obligations under the Sub-Contract shall in any way affect the Subcontractor's obligations to 

the [Client / Beneficiary] pursuant to this Deed except in circumstances where the [Client / 

Beneficiary] has given its prior written consent to such amendment, variation, waiver, release, 

settlement or estoppel. 



 

 

3 STEP-IN RIGHTS: SUBCONTRACTOR MAY NOT TERMINATE OR DISCONTINUE 

3.1 The Subcontractor shall not exercise, or seek to exercise, any right to: 

3.1.1 terminate its employment under the Sub-Contract or 

3.1.2 discontinue performance of the Sub-Contractor Works 

for any reason (including any breach on the part of the Contractor) without giving the [Client / 

Beneficiary] at least twenty (20) Working Days' written notice of its intention to do so. Any 

notice from the Subcontractor shall specify the grounds for the Subcontractor's proposed 

termination or discontinuance. 

3.2 If the Sub-Contract allows the Subcontractor a shorter notice period for the exercise of a right 

referred to in clause 3.1, the notice period in the Sub-Contract shall be extended to take 

account of the notice period required under clause 3.1. 

3.3 The Subcontractor's right to terminate its employment under the Sub-Contract, or to 

discontinue performance of the Subcontractor Works shall cease if, within the period referred 

to in clause 3.1, the [Client / Beneficiary] gives notice to the Subcontractor, copied to the 

Contractor; 

3.3.1 requiring the Subcontractor not to terminate its employment or not to discontinue 

performance of the Sub-Contractor Works under the Sub-contract; 

3.3.2 acknowledging that the [Client / Beneficiary] (or its nominee) will assume all the 

Contractor's obligations under the Sub-contract; and 

3.3.3 undertaking that the [Client / Beneficiary] or its nominee will pay to the Subcontractor: 

(a) any sums due and payable to the Subcontractor under the Sub-contract in 

future; and 

(b) any sums then due and payable to the Subcontractor under the Sub-

contract that are unpaid. 

3.4 If the [Client / Beneficiary] (or its nominee) serves notice on the Subcontractor under clause 

3.3, then, from the date of service of the notice, the Sub-contract shall continue in full force 

and effect, as if it had been entered into between the Subcontractor and the [Client / 

Beneficiary] (to the exclusion of the Contractor). 

3.5 In complying with this clause 3, the Subcontractor: 

3.5.1 does not waive any breach of the Sub-Contract or default under by the Contractor; 

and 

3.5.2 may exercise its right to terminate its employment under the Sub-Contract, or 

discontinue performance of the Subcontractor Works, after the expiry of the notice 

period referred to in clause 3.1, unless the Subcontractor's right to terminate or 

discontinue has ceased under clause 3.3. 



 

 

4 STEP-IN RIGHTS: [CLIENT / BENEFICIARY] MAY STEP-IN 

4.1 Without affecting clause 3.1, if the [Client / Beneficiary] serves a notice on the Subcontractor, 

copied to the Contractor, that: 

4.1.1 confirms that the [Client / Beneficiary] wishes to step-in to the Sub-Contract; and 

4.1.2 complies with the requirements for an [Client's / Beneficiary's] notice under clause 

3.3, 

then, from the date of service of the notice,  

4.1.3 the Sub-contract shall continue in full force and effect, as if it had been entered into 

between the Subcontractor and the [Client / Beneficiary] (or its nominee), to the 

exclusion of the Contractor; 

4.1.4 The parties shall take all steps and do all things as necessary to give effect to this 

clause 4.1 including as may be necessary entering into an amended and re-stated 

Sub-contract as a stand-alone document. 

4.2 The Subcontractor shall assume that, between the Contractor and the [Client / Beneficiary], 

the [Client / Beneficiary] may give a notice under clause 4.1. The Subcontractor shall not 

enquire whether the [Client / Beneficiary] may give that notice. 

4.3 In complying with this clause 4 the Subcontractor does not waive any breach of the Sub-

contract or default under the contract 

5 STEP-IN RIGHTS: SUBCONTRACTOR POSITION AND CONTRACTOR'S CONSENT 

5.1 The Subcontractor shall not incur any liability to the Contractor by acting in accordance with 

clause 3 or clause 4. 

5.2 The Contractor has entered into this Deed to confirm its consent to the agreement. 

6 STEP-IN RIGHTS: [CLIENT'S / BENEFICIARY'S] GUARANTEE 

If an [Client's / Beneficiary's] notice under clause 3 or clause 4 refers to the [Client's / 

Beneficiary's] nominee, the [Client / Beneficiary] shall be liable to the Subcontractor, as 

guarantor, for the payment of any sums due and payable from time to time to the Subcontractor 

from the [Client's / Beneficiary's] nominee. 

7 NO INSTRUCTIONS TO SUBCONTRACTOR BY [CLIENT / BENEFICIARY] 

Unless the [Client / Beneficiary] has stepped-in under clause 3 or clause 4, the [Client / 

Beneficiary] may not give instructions to the Subcontractor under this Deed. 



 

 

8 PRIORITY OF STEP-IN2 

Where the Contractor has given rights in relation to the contract similar to those contained in 

this Deed to any other person then if both the [Client / Beneficiary] and any such other person 

serve notice under clause 3 or clause 4, the notice served by the [Client / Beneficiary] shall 

prevail. 

9 INTELLECTUAL PROPERTY 

9.1 The Subcontractor grants to the [Client / Beneficiary], with immediate effect, an irrevocable, 

non-exclusive, non-terminable, royalty-free licence to copy and make full use of any Material 

and any Intellectual Property contained in the Material prepared by, or on behalf of, the 

Subcontractor for any purpose relating to the Project, including any of the Permitted Uses. 

9.2 This licence carries the right to grant sub-licences and is transferable to third parties without 

the consent of the Subcontractor. 

9.3 The Subcontractor shall not be liable for use of the Material for any purpose other than that for 

which it was prepared and / or provided. 

9.4 The [Client / Beneficiary] may request a copy (or copies) of some or all of the Material from the 

Subcontractor. On the [Client's / Beneficiary's] payment of the Subcontractor's reasonable 

charges for providing the copy (or copies), the Subcontractor shall provide the copy (or copies) 

to the [Client / Beneficiary]. 

9.5 In respect of any Material prepared by, or on behalf of, the Subcontractor (and which is being 

used for the purposes for which it was provided) the Subcontractor shall indemnify the [Client 

/ Beneficiary] from and against all claims, proceedings, damages, costs and expenses which 

may be brought or made against the [Client / Beneficiary] or to which the [Client / Beneficiary] 

may be put by reason of any infringement of such Material (or the rights or titles therein) or by 

reason of such infringement having been held to have taken place. 

10 LIABILITY PERIOD 

The [Client / Beneficiary] may not commence any legal action against the Subcontractor under 

this Deed after 12 years from the date of Completion. 

11 ASSIGNMENT 

11.1 The Subcontractor may not assign or transfer any rights under this Deed without the prior 

written consent of the [Client / Beneficiary]. 

11.2 The [Client / Beneficiary] may assign the benefit of this Deed: 

11.2.1 on two occasions to any person; and 

11.2.2 without counting as an assignment under clause 11.2.1; 

 
2 [DN: Priority to be considered if more than one Beneficiary] 



 

 

11.2.3 by way of security to a Funder (including any reassignment on redemption of 

security); or 

11.2.4 to and from a subsidiary or other associated companies within the same group of 

companies as the [Client / Beneficiary] so long as that assignee company remains 

within the same group of companies as the [Client / Beneficiary]. 

12 NOTICES 

12.1 Each notice or other communication ("Notice") to be given under this Deed shall be given in 

writing in English and shall be delivered by hand or post. For the avoidance of doubt Notice 

shall not be validly served by e-mail. 

12.2 Any Notice to be given by one Party to another under this Deed shall (unless one Party has 

specified another address to the other Party, such address to take effect on five (5) Working 

Days after receipt or deemed receipt of the Notice specifying the other address) be given to 

that other Party at the address set out below: 

12.2.1 [Client / Beneficiary]: 

[ADDRESS] 

Attention: [CONTACT] 

12.2.2 Subcontractor: 

[ADDRESS] 

Attention: [CONTACT] 

12.2.3 Contractor: 

[ADDRESS] 

Attention: [CONTACT] 

12.3 Any Notice given by any Party shall be deemed to have been received: 

12.3.1 if given by hand, at the time of day of actual delivery; 

12.3.2 if posted, by 10am on the second Working Day following the Working Day on which 

it was despatched by first class recorded or special delivery mail postage prepaid; 

and 

12.3.3 if sent by courier on the date and at the time that the courier's delivery receipt is 

signed, 

provided that a Notice given in accordance with the above but received on a day which is not 

a Working Day or after normal business hours in the place of receipt shall be deemed to have 

been received on the next Working Day. 



 

 

13 THIRD PARTY RIGHTS 

A person who is not a Party to this Deed shall have no rights under the Contract (Rights of 

Third Parties) Act 1999 to enforce any of its terms. 

14 GOVERNING LAW AND JURISDICTION 

14.1 This Deed, and any dispute or claim arising out of or in connection with it or its subject matter 

or formation (including non-contractual disputes or claims), shall be governed by and 

construed in accordance with the law of England and Wales as it applies in Wales. 

14.2 The Parties irrevocably agree that the courts of England and Wales sitting in Cardiff shall have 

exclusive jurisdiction (save where the Client directs that the High Court in London (or 

elsewhere) should have jurisdiction) to settle any disputes which may arise out of or in 

connection with this Deed and / or its subject matter or formation (including non-contractual 

disputes or claims). 

This collateral warranty has been executed as a deed and is delivered and takes effect on the date 

stated at the beginning of it. 

[DN: Execution clauses to be inserted] 

 
 
 



 

 

Appendix 6 -  

 

The Performance Bond 

 

Date: [•] 

(1) [CONTRACTOR] ("Contractor") 

(2) [GUARANTOR] ("Guarantor") 

(3) TRANSPORT FOR WALES / TRANSPORT FOR WALES RAIL LTD ("Client") 

 

Performance Bond 

relating to 

The provision of [•] Works in connection with [•] Project 

 
 
 
 
 

 

 

 
 Blake Morgan LLP 

One Central Square 
Cardiff CF10 1FS 

www.blakemorgan.co.uk 



 

 

THIS BOND IS MADE THE [•] DAY OF [•] 20[•] 

BETWEEN 

(1) [Transport for Wales, incorporated and registered in England and Wales with company 

number 09476013 whose registered office is at 3, Llys Cadwyn, Pontypridd, CF37 4TH or 

[Transport for Wales Rail Ltd, incorporated and registered in England and Wales with 

company number 12619906 whose registered office is at 3, Llys Cadwyn, Pontypridd, CF37 

4TH (the "Client"); 

(2) [CONTRACTOR] incorporated and registered in England and Wales with company number 

[COMPANY NUMBER] whose registered office is at [REGISTERED OFFICE ADDRESS] 

("Contractor"); and 

(3) [GUARANTOR] incorporated and registered in England and Wales with company number 

[COMPANY NUMBER] whose registered office is at [REGISTERED OFFICE ADDRESS] 

("Guarantor"). 

BACKGROUND 

(A) The Client has or is about to enter into a contract, reference [REFERENCE], [dated [DATE]] 

with the Contractor for [DETAILS OF WORKS] ("Contract"). 

(B) Pursuant to the Contract, the Contractor is required to procure a bond in the form of this Bond 

to be provided by the Guarantor to the Client. 

AGREED TERMS 

1 DEFINITIONS 

1.1 In this Bond the following words shall have the following meanings: 

Bond this bond 

Completion has the meaning given to it in the Contract 

Demand a demand by the Client for payment pursuant to Clause 

2.2 which satisfies the criteria in Clause 2.3 

Insolvency [(in the case of a company or partnership) the making of 

a winding-up order against it, the appointment of a 

provisional liquidator, the passing of a resolution for 

winding-up (other than in order to amalgamate or 

reconstruct without insolvency), the making of an 

administration order against it, the appointment of a 

receiver, receiver and manager, or administrative 

receiver over the whole or a substantial part of its 

undertaking or assets, or the making of an arrangement 

with its creditors or (in the case of an individual) the 

presentation of a petition for bankruptcy, the making of a 



 

 

bankruptcy order against it, the appointment of a receiver 

over its assets or the making of an arrangement with its 

creditor.] [DN: to be aligned with C of contract] 

Loss any debt, damage, interest, cost, loss or expense 

suffered by the Client 

Maximum Amount the maximum amount of this Bond which shall not 

exceed in aggregate £[MAXIMUM AMOUNT OF BOND] 

Party a party to this Bond 

Project [definition to be inserted]. 

Working Day a day other than a Saturday or Sunday, or a public 

holiday in Wales. 

2 PAYMENT 

2.1 The Guarantor guarantees to pay to the Client any Loss caused by: 

2.1.1 the Contractor's breach of the Contract; and / or 

2.1.2 Insolvency of the Contractor, 

up to the Maximum Amount. 

2.2 The Client may deliver a Demand to the Guarantor requiring the Guarantor to pay the Loss 

specified in the Demand, up to the Maximum Amount. The Guarantor shall pay the sum 

specified in the Demand to the Client within five (5) Working Days of receipt of the Demand.  

2.3 The Demand must: 

2.3.1 be in writing and state: 

(a) the breach of Contract or Insolvency of the Contractor giving rise to the 

Demand; and 

(b) the sum demanded; 

2.3.2 state the account into which the sum demanded shall be paid;  

2.3.3 be signed on behalf of the Client; and 

2.3.4 be delivered to the Guarantor in accordance with Clause 7 of this Bond. 

2.4 The Client may make more than one Demand for an amount or amounts not exceeding the 

Maximum Amount in aggregate. 

3 EXPIRY 

3.1 This Bond shall expire on [TBC] ("Expiry"). 



 

 

3.2 On Expiry, this Bond shall become null and void, whether returned to the Guarantor for 

cancellation or not, except in respect of any Demand which is received by the Guarantor prior 

to Expiry. 

4 VARIATIONS TO THE CONTRACT 

4.1 The Contract may be modified, amended or supplemented in any way without the consent of 

the Guarantor. 

4.2 The Guarantor's liability under this Bond shall remain in full force and effect and shall not be 

affected or discharged by any act, omission, waiver, matter or thing including, without 

limitation: 

4.2.1 the liquidation, dissolution or Insolvency of the Contractor; 

4.2.2 invalidity, avoidance or termination of the Contract; 

4.2.3 any alteration of the terms, conditions or provisions of the Contract; 

4.2.4 the extent or nature of the Contract; or 

4.2.5 any extension of time under the Contract, 

which but for this provision might operate to release or otherwise exonerate the Guarantor 

under this Bond in whole or in part. 

5 PRIORITY OF CLAIMS AGAINST THE CONTRACTOR 

5.1 Until the Client has recovered all sums due to it under or in connection with the Contract, the 

Guarantor shall not: 

5.1.1 in respect of any payment made or liability under this Bond, claim, rank or vote as a 

creditor in the liquidation of the Contractor in competition with the Client; or 

5.1.2 enforce any security over the assets of the Contractor in respect of any such payment 

or liability in competition with the Client. 

This Clause 5 shall not limit or restrict the exercise or enforcement by the Guarantor of its 

rights against any other person. 

5.2 If the Guarantor recovers any sums in breach of Clause 5.1, the Guarantor shall hold such 

sums on trust: 

5.2.1 to pay to the Client any sums due from the Contractor to the Client under or in 

connection with the Contract; and 

5.2.2 subject to Clause 5.2.1, for the benefit of the Guarantor. 

6 CONCLUSIVE LIABILITY AND EXTENT OF LIABILITY 

6.1 For the purposes of this Bond, any money judgment, award, adjudicator's decision or 

settlement agreement against the Contractor in favour of the Client under or in connection with 



 

 

the Contract shall be conclusive evidence of any liability of the Contractor to which that 

judgment, award, agreement or decision relates. 

6.2 Insolvency of the Contractor shall not reduce, release or impair the liability of the Guarantor 

under this Bond. 

6.3 The Client may compromise, release, waive or neglect any security as it sees fit, without 

impairing its rights under this Bond. 

7 NOTICES 

7.1 Each Demand, notice or other communication ("Notice") to be given under this Bond shall be 

given in writing in English and shall be delivered by hand or post. For the avoidance of doubt 

Notice shall not be validly served by e-mail. 

7.2 Any Notice to be given by one Party to another under this Bond shall (unless one Party has 

specified another address to the other Party, such address to take effect on five (5) Working 

Days after receipt or deemed receipt of the Notice specifying the other address) be given to 

that other Party at the address set out below: 

7.2.1 Client: 

[ADDRESS] 

Attention: [CONTACT] 

7.2.2 Guarantor: 

[ADDRESS] 

Attention: [CONTACT] 

7.2.3 Contractor: 

[ADDRESS] 

Attention: [CONTACT] 

7.3 Any Notice given by any Party shall be deemed to have been received: 

7.3.1 if given by hand, at the time of day of actual delivery; 

7.3.2 if posted, by 10am on the second Working Day following the Working Day on which 

it was despatched by first class recorded or special delivery mail postage prepaid; 

and 

7.3.3 if sent by courier on the date and at the time that the courier's delivery receipt is 

signed, 

provided that a Notice given in accordance with the above but received on a day which is not 

a Working Day or after normal business hours in the place of receipt shall be deemed to have 

been received on the next Working Day. 



 

 

8 ASSIGNMENT 

8.1 The Guarantor may not assign or transfer any rights under this Bond without the prior written 

consent of the Client. 

8.2 The Client may assign or transfer all or any rights under this Bond at any time to any party: 

8.2.1 to whom it assigns or transfers its rights under the Contract; 

8.2.2 who provides funding for the [Contract / Project]; 

8.2.3 who acquires the Client's interest in the [Contract / Project]; or 

8.2.4 in which the Welsh Government has a controlling interest. 

9 RIGHTS OF THIRD PARTIES 

A person who is not a Party to this Bond shall have no rights under the Contracts (Rights of 

Third Parties) Act 1999 to enforce any of its terms. 

10 LAW AND JURISDICTION 

10.1 This Bond, and any dispute or claim arising out of or in connection with it or its subject matter 

or formation (including non-contractual disputes or claims), shall be governed by and 

construed in accordance with the law of England and Wales as it applies in Wales. 

10.2 The Parties irrevocably agree that the courts of England and Wales sitting in Cardiff shall have 

exclusive jurisdiction (save where the Client directs that the High Court in London (or 

elsewhere) should have jurisdiction) to settle any disputes which may arise out of or in 

connection with this Bond and / or its subject matter or formation (including non-contractual 

disputes or claims). 

This Bond has been executed as a deed and is delivered and takes effect on the date stated at the 

beginning of it. 

[DN: Execution clauses to be inserted] 



 

 

Appendix 7 

The Parent Company Guarantee 

Date: [•] 

(1) [CONTRACTOR] ("Contractor") 

(2) [GUARANTOR] ("Guarantor") 

(3) TRANSPORT FOR WALES / TRANSPORT FOR WALES RAIL LTD ("Client") 

 

Parent Company Guarantee 

relating to 

[•] 

 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

 
 Blake Morgan LLP 

One Central Square 
Cardiff CF10 1FS 

www.blakemorgan.co.uk 



 

 

THIS AGREEMENT IS MADE THE [•] DAY OF [•] 20[•] 

BETWEEN 

(1) [GUARANTOR] [(company number [•]) whose registered office is at] [whose trading address 

is at] (the "Guarantor"); and 

(2) [CONTRACTOR] [(company number [•]) whose registered office is at] [whose trading address 

is at] (the "Contractor"); and 

(3) [Transport for Wales, incorporated and registered in England and Wales with company 

number 09476013 whose registered office is at 3, Llys Cadwyn, Pontypridd, CF37 4TH or 

[Transport for Wales Rail Ltd, incorporated and registered in England and Wales with 

company number 12619906 whose registered office is at 3, Llys Cadwyn, Pontypridd, CF37 

4TH (the "Client")  

BACKGROUND 

(A) The Client has appointed the Contractor to carry out and complete the Works in relation to [•]. 

(B) The Guarantor (the [immediate OR ultimate] parent company of the Contractor) has agreed to 

guarantee the Contractor's due performance of its duties or obligations under the Conditions 

of Contract. 

CONSIDERATION 

In consideration of the payment of £1 by the Client to the Guarantor, receipt of which the Guarantor 

acknowledges, the Guarantor has agreed to enter into this agreement with the Client. 

AGREED TERMS 

1 DEFINITIONS 

1.1 The following definitions and rules of interpretation apply in this deed: 

Conditions of Contract an agreement in writing dated [•] and made between the 

Client and the Contractor under which the Contractor 

agreed to carry out and complete the Works. 

Insolvency Event a party suffers an insolvency event if: 

(a)  it suspends, or threatens to suspend, payment 

of its debts or is unable to pay its debts as they 

fall due or admits inability to pay its debts or is 

deemed unable to pay its debts within the 

meaning of section 123 of the Insolvency Act 

1986; 

(b)  it commences negotiations with all or any class 

of its creditors with a view to rescheduling any 

of its debts, or makes a proposal for or enters 



 

 

into any compromise or arrangement with its 

creditors other than for the sole purpose of a 

scheme for a solvent amalgamation with one or 

more other companies or a solvent 

reconstruction; 

(c)  a petition is filed, a notice is given, a resolution 

is passed, or an order is made, for or in 

connection with its winding up other than for 

the sole purpose of a scheme for a solvent 

amalgamation with one or more other 

companies or a solvent reconstruction; 

(d)  an application is made to court, or an order is 

made, for the appointment of an administrator, 

or if a notice of intention to appoint an 

administrator is given or if an administrator is 

appointed, over it; 

(e)  the holder of a qualifying floating charge over 

its assets has become entitled to appoint or 

has appointed an administrative receiver 

(f)  a person becomes entitled to appoint a 

receiver over its assets or a receiver is 

appointed over its assets; 

(g)  a creditor or encumbrancer of it attaches or 

takes possession of, or a distress, execution, 

sequestration or other such process is levied or 

enforced on or sued against, the whole or any 

part of its assets and such attachment or 

process is not discharged within fourteen (14) 

days; 

(h)  any event occurs, or proceeding is taken, with 

respect to it in any jurisdiction to which it is 

subject that has an effect equivalent or similar 

to any of the events mentioned in (a) to (g) 

(inclusive); or 

(i)  it suspends or ceases, or threatens to suspend 

or cease, carrying on all or a substantial part of 

its business. 

Working Day a day other than a Saturday or Sunday, or a public 

holiday in Wales. 

Works the carrying out and completion of the Works as set out 

in the Conditions of Contract and performed by or on 



 

 

behalf of the Contractor under the Conditions of 

Contract. 

1.2 Clause headings shall not affect the interpretation of this deed. 

1.3 A person includes a natural person, corporate or unincorporated body (whether or not having 

separate legal personality) and that person's personal representatives, successors and 

permitted assigns. 

1.4 A reference to a company shall include any company, corporation or other body corporate, 

wherever and however incorporated or established. 

1.5 Unless the context otherwise requires, words in the singular shall include the plural and in the 

plural include the singular. 

1.6 Unless the context otherwise requires, a reference to one gender shall include a reference to 

the other genders. 

1.7 A reference to any party shall include that party's personal representatives, successors and 

permitted assigns. 

1.8 A reference to a statute or statutory provision is a reference to it as amended, extended or re-

enacted from time to time.  

1.9 A reference to a statute or statutory provision shall include all subordinate legislation made 

from time to time under that statute or statutory provision. 

1.10 Any obligation on a party not to do something includes an obligation not to agree that thing to 

be done. 

1.11 A reference to this deed or to any other deed, agreement or document referred to in this deed 

is a reference to this deed or such other deed, agreement or document as varied or novated 

(in each case, other than in breach of the provisions of this deed) from time to time. 

1.12 References to clauses are to the clauses of this deed. 

1.13 Any words following the terms including, include, in particular, for example or any similar 

expression shall be construed as illustrative and shall not limit the sense of the words, 

description, definition, phrase or term preceding those terms. 

2 GUARANTEE AND INDEMNITY 

2.1 The Guarantor guarantees the due and punctual performance by the Contractor of the 

Contractor's duties and obligations to the Client under the Conditions of Contract. 

2.2 If the Contractor fails to observe or perform any of its duties or obligations to the Client under 

the Conditions of Contract, or if the Contractor fails to pay any sum, loss, debt, damage, 

interest, cost or expense due from the Contractor to the Client under or in connection with the 

Conditions of Contract, the Guarantor (as a separate and independent obligation and liability 

from its obligations and liabilities under clause 2.1) shall indemnify the Client against all loss, 

debt, damage, interest, cost and expense incurred by the Client by reason of such failure or 



 

 

non-payment and shall, on first written demand, pay to the Client, without any deduction or 

set-off, the amount of that loss, debt, damage, interest, cost and expense. 

2.3 If the Contractor suffers an Insolvency Event or if the Client terminates the Contractor's 

appointment under the Conditions of Contract due to breach by the Contractor, the Guarantor 

shall indemnify the Client against all loss, debt, damage, interest, cost and expense incurred 

by the Client by reason of such Insolvency Event or termination and shall, on first written 

demand, pay to the Client without any deduction or set-off the amount of that loss, debt, 

damage, interest, cost and expense. 

3 AMENDMENTS TO THE CONDITIONS OF CONTRACT  

3.1 The Conditions of Contract may be modified, amended or supplemented in any way without 

the Guarantor's consent. The Guarantor's liability under this deed (which includes the 

Contractor's duties, obligations and liabilities under the Conditions of Contract as modified, 

amended or supplemented) shall not be affected by: 

3.1.1 any such modification, amendment or supplement; or 

3.1.2 any invalidity, avoidance or termination of the Conditions of Contract; or 

3.1.3 any waiver, concession, allowance of time, compromise or forbearance given to, or 

made with, the Contractor. The terms of this deed shall apply to the terms of any 

such compromise as they apply to the Conditions of Contract. 

4 CLIENT DOES NOT HAVE TO PURSUE CONTRACTOR 

The Client does not have to pursue any remedy against the Contractor before proceeding 

against the Guarantor under this deed. 

5 INSOLVENCY OF CONTRACTOR 

Without affecting clause 2.3, if the Contractor suffers an Insolvency Event that shall not affect 

or reduce the Guarantor's liability under this deed. 

6 PRIORITY OF CLAIMS AGAINST CONTRACTOR 

As long as any liability incurred by the Contractor to the Client guaranteed under this deed 

remains unsatisfied, the Guarantor shall not, in respect of any payment made or liability arising 

under this deed, effect (or try to effect) any recovery from the Contractor, whether by receipt 

of money, set-off, proof of debt, enforcement of security or otherwise. 

7 LIMIT OF LIABILITY 

The Client may not recover any more under this deed in respect of any matter than the Client 

would be entitled to recover from the Contractor in respect of that matter, net of any set off. 

The Client may not start proceedings against the Guarantor under this deed in respect of any 

claim if any proceedings against the Contractor in respect of that claim would be statute-

barred. 



 

 

8 ASSIGNMENT 

8.1 The Client may assign or charge the benefit of this deed to any person to whom the Client 

lawfully assigns or charges the benefit of the Conditions of Contract. 

8.2 The Client shall notify the Guarantor of any assignment. If the Client fails to do this, the 

assignment shall still be valid. 

8.3 The Guarantor shall not contend that any person to whom the benefit of this deed is assigned 

under clause 8.1 may not recover any sum under this deed because that person is an assignee 

and not a named party to this deed. 

8.4 The Guarantor and the Contractor may not assign or charge the benefit of this deed without 

the Client's written consent 

9 NOTICES 

9.1 Any notice to be given under this agreement shall be in writing and shall be deemed to be 

given properly if it is delivered by hand, or sent by special or recorded delivery post to the 

address of the relevant party shown on page 1 or such other address as may be notified by a 

party to the other party from time to time. 

9.2 If the notice is sent by special or recorded delivery post, it shall be deemed to be received two 

(2) Working Days after the day it was posted. 

9.3 If the notice is delivered by hand, it shall be deemed to be received on the day it is delivered if 

it is delivered before 5.00 pm on a Working Day, failing which it is deemed received on the 

next Working Day. 

9.4 A notice given under or in connection with this agreement is not valid if sent by email. 

9.5 This clause does not apply to the service of any proceedings or other documents in any legal 

action or, where applicable, any arbitration or other method of dispute resolution. 

10 THIRD PARTY RIGHTS 

No one other than a party to this deed, their successors and permitted assignees, shall have 

any right to enforce any of its terms. 

11 GOVERNING LAW AND JURISDICTION 

11.1 This deed and any dispute or claim arising out of or in connection with it or its subject matter 

or formation (including non-contractual disputes or claims) shall be governed by and construed 

in accordance with the law of England and Wales as it applies in Wales. 

11.2 Each party irrevocably agrees that the courts of England and Wales sitting in Cardiff shall have 

exclusive jurisdiction (save where the Client directs that the High Court in London (or 

elsewhere) shall have jurisdiction) to settle any dispute or claim arising out of or in connection 

with this deed or its subject matter or formation (including non-contractual disputes or claims). 



 

 

This Agreement has been executed as a deed and is delivered and takes effect on the date stated at 

the beginning of it. 

[DN: Execution clauses to be inserted] 

 

 
 



 

 

Appendix 8 - Trust Deed for Project Bank Account 

Part A: Where the Contractor is the sole account holder 

 Trust Deed 

This agreement is made between the Client, the Contractor and the Named 

Suppliers. 

Terms in this deed have the meanings given to them in the contract between . 

. . . . . . . . and  

. . . . . . . . . . . for . . . . . . . . . . . . . (the works). 

Background 

The Client and the Contractor have entered into a contract for the works. 

The Named Suppliers have entered into contracts with the Contractor or a 

Subcontractor in connection with the works. 

The Contractor has established a Project Bank Account to make provision for 

payment to the Contractor and the Named Suppliers. 

Agreement 

The parties to this deed agree that 

• sums due to the Contractor and Named Suppliers and set out in the 

Authorisation are held in trust in the Project Bank Account by the 

Contractor for distribution to the Contractor and Named Suppliers in 

accordance with the banking arrangements applicable to the Project Bank 

Account, 

• further Named Suppliers may be added as parties to this deed with the 

agreement of the Client and Contractor. The agreement of the Client and 

Contractor is treated as agreement by the Named Suppliers who are 

parties to this deed, 

• this deed is subject to the law of the contract for the works, 

• the benefits under this deed may not be assigned. 

 Executed as a deed on . . . . . . . . . . . . . . . . . . . 

by 

. . . . . . . . . . . . . . . . . . . . . . . (Client) 

. . . . . . . . . . . . . . . . . . . . . . . (Contractor) 



 

 

. . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . 

(Named Suppliers) 

 

  



 

 

Part B: Where the Client and the Contractor are joint account holders 

 

 Trust Deed 

This agreement is made between the Client, the Contractor and the Named 

Suppliers. 

Terms in this deed have the meanings given to them in the contract between . 

. . . . . . . . and  

. . . . . . . . . . . for . . . . . . . . . . . . . (the works). 

Background 

The Client and the Contractor have entered into a contract for the works. 

The Named Suppliers have entered into contracts with the Contractor or a 

Subcontractor in connection with the works. 

The Client and the Contractor have established a Project Bank Account to 

make provision for payment to the Contractor and the Named Suppliers. 

Agreement 

The parties to this deed agree that 

• sums due to the Contractor and Named Suppliers and set out in the 

Authorisation are held in trust in the Project Bank Account by the Client 

and the Contractor for distribution to the Contractor and Named Suppliers 

in accordance with the banking arrangements applicable to the Project 

Bank Account, 

• further Named Suppliers may be added as parties to this deed with the 

agreement of the Client and Contractor. The agreement of the Client and 

Contractor is treated as agreement by the Named Suppliers who are 

parties to this deed, 

• this deed is subject to the law of the contract for the works, 

• the benefits under this deed may not be assigned. 

 Executed as a deed on . . . . . . . . . . . . . . . . . . . 

by 

. . . . . . . . . . . . . . . . . . . . . . . (Client) 

. . . . . . . . . . . . . . . . . . . . . . . (Contractor) 



 

 

. . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . 

(Named Suppliers) 

 

  



 

 

Appendix 9 - Joining Deed for Project Bank Account 

Part A: Where the Contractor is the sole account holder 

 Joining Deed 

This agreement is made between the Client, the Contractor and . . . . . . . . . (the 

Additional Supplier). 

Terms in this deed have the meanings given to them in the contract between . 

. . . . . . . . . . . . . and . . . . . . . . . . . . . . for . . . . . . . . . . . . . . (the works). 

Background 

The Client and the Contractor have entered into a contract for the works. 

The Named Suppliers have entered into contracts with the Contractor or a 

Subcontractor in connection with the works. 

The Contractor has established a Project Bank Account to make provision for 

payment to the Contractor and the Named Suppliers. 

The Client, the Contractor and the Named Suppliers have entered into a deed 

as set out in Appendix 8 (the Trust Deed), and have agreed that the Additional 

Supplier may join that deed. 

Agreement 

The Parties to this deed agree that 

• the Additional Supplier becomes a party to the Trust Deed from the date 

set out below, 

• this deed is subject to the law of the contract for the works, 

• the benefits under this deed may not be assigned. 

 Executed as a deed on . . . . . . . . . . . . . . . . . . . 

by 

. . . . . . . . . . . . . . . . . . . . . . . (Client) 

. . . . . . . . . . . . . . . . . . . . . . . (Contractor) 

. . . . . . . . . . . . . . . . . . . . . . . (Additional Supplier) 

 

  



 

 

Part B: Where the Client and the Contractor are joint account holders 

 

 Joining Deed 

This agreement is made between the Client, the Contractor and . . . . . . . . . (the 

Additional Supplier). 

Terms in this deed have the meanings given to them in the contract between . 

. . . . . . . . . . . . . and . . . . . . . . . . . . . . for . . . . . . . . . . . . . . (the works). 

Background 

The Client and the Contractor have entered into a contract for the works. 

The Named Suppliers have entered into contracts with the Contractor or a 

Subcontractor in connection with the works. 

The Client and the Contractor have established a Project Bank Account to 

make provision for payment to the Contractor and the Named Suppliers. 

The Client, the Contractor and the Named Suppliers have entered into a deed 

as set out in Appendix 8 (the Trust Deed), and have agreed that the Additional 

Supplier may join that deed. 

Agreement 

The Parties to this deed agree that 

• the Additional Supplier becomes a party to the Trust Deed from the date 

set out below, 

• this deed is subject to the law of the contract for the works, 

• the benefits under this deed may not be assigned. 

 Executed as a deed on . . . . . . . . . . . . . . . . . . . 

by 

. . . . . . . . . . . . . . . . . . . . . . . (Client) 

. . . . . . . . . . . . . . . . . . . . . . . (Contractor) 

. . . . . . . . . . . . . . . . . . . . . . . (Additional Supplier) 

 

 

 



 

 

Appendix 10 – Advanced Payment Bond 

 
 
 

Date: [•] 

(4) [CONTRACTOR] ("Contractor") 

(5) [GUARANTOR] ("Guarantor") 

(6) TRANSPORT FOR WALES / TRANSPORT FOR WALES RAIL LTD ("Client") 

 

ADVANCED PAYMENT BOND relating to 

The provision of [•] in connection with [•] Project 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 

 Blake Morgan LLP 
One Central Square 

Cardiff CF10 1FS 
www.blakemorgan.co.uk 

 



 

 

THIS BOND IS MADE THE [•] DAY OF [•] 20[•] 

BETWEEN 

(1) [Transport for Wales, incorporated and registered in England and Wales with company 

number 09476013 whose registered office is at 3, Llys Cadwyn, Pontypridd, CF37 4TH or 

[Transport for Wales Rail Ltd, incorporated and registered in England and Wales with 

company number 12619906 whose registered office is at 3, Llys Cadwyn, Pontypridd, CF37 

4TH (the "Client"); 

(2) [CONTRACTOR] incorporated and registered in England and Wales with company number 

[COMPANY NUMBER] whose registered office is at [REGISTERED OFFICE ADDRESS] 

("Contractor"); and 

(3) [GUARANTOR] incorporated and registered in England and Wales with company number 

[COMPANY NUMBER] whose registered office is at [REGISTERED OFFICE ADDRESS] 

("Guarantor"). 

BACKGROUND 

(A) The Client has or is about to enter into a contract, reference [REFERENCE], [dated [DATE]] 

with the Contractor for [DETAILS OF WORKS] ("Contract") and that the Client will pay the 

Contractor an advance payment in accordance with the Contract of £[SUM] ("Advance 

Payment"). You require a bond for the Advance Payment. 

(B) Pursuant to the Contract, the Contractor is required to procure a bond in the form of this Bond 

to be provided by the Guarantor to the Client for the Advance Payment. 

(C) On demand advance payment bond No: [NUMBER] dated [DATE]. 

AGREED TERMS 

1. In consideration of the Client entering into the Contract and paying the Contractor the Advance 

Payment, the Guarantor guarantees to pay, as primary obligor, to the Client within five (5) 

Working Days of receipt of the Client's first written demand and waiving all rights of objection 

and defence and without reference to the Contractor a sum or sums not exceeding in 

aggregate the Advance Payment provided that the Client's demand: 

1.1 complies with the provisions of this bond; and 

1.2 shall not exceed the Advance Payment less any sum as certified to the Guarantor, 

by the Client, in writing: 

(a) previously paid by the Guarantor to the Client under this bond; or 

(b) reimbursed or repaid by the Contractor to the Client under the Contract 

(including, without limitation, reimbursed or repaid by deduction from a sum 

otherwise due to the Contractor from the Client). 



 

 

2. Expiry 

2.1 In this bond, Expiry means the earliest of: 

(a) close of normal banking hours at this office on [LONG-STOP DATE]; 

(b) the repayment of the Advance Payment by the Contractor or by the 

Guarantor to the Client as certified to the Guarantor, by the Client, in 

writing; 

(c) the Advance Payment reducing to zero in accordance with the Contract as 

certified to the Guarantor, by the Client, in writing. 

2.2 On Expiry, this bond shall expire and become null and void, whether returned to the 

Guarantor for cancellation or not, and any demand received after Expiry shall be 

ineffective. 

3. Demand 

3.1 The Client's demand under this bond must be received by the Guarantor before 

Expiry and must be in the form of a statement signed by the Client that: 

(a) the Contractor has failed to perform the Contract in accordance with its 

terms and conditions (including, without limitation, any failure to repay the 

Advance Payment in accordance with the Contract) or the Contractor is 

Insolvent (as defined in the Contract); 

(b) specifies the sum paid by the Contractor or by the Guarantor as referred to 

in paragraph 1.2, even if that sum is zero; and 

(c) specifies the sum claimed. 

3.2 The Guarantor shall accept such demand as evidence, for the purposes of this bond 

alone, that the sum claimed is due to the Client under this bond. 

4. Notice  

4.1 Each demand, notice or other communication ("Notice") to be given under this bond 

shall be given in writing in English and shall be delivered by hand or post. For the 

avoidance of doubt Notice shall not be validly served by e-mail. 

4.2 Any Notice to be given by one party to another under this bond shall (unless one 

party has specified another address to the other party, such address to take effect 

on five (5) Working Days after receipt or deemed receipt of the Notice specifying the 

other address) be given to that other party at the address set out below: 

Client: 

[ADDRESS] 

Attention: [CONTACT] 



 

 

Guarantor: 

[ADDRESS] 

Attention: [CONTACT] 

Contractor: 

[ADDRESS] 

Attention: [CONTACT] 

4.3 Any Notice given by any party shall be deemed to have been received: 

(a) if given by hand, at the time of day of actual delivery; 

(b) if posted, by 10am on the second Working Day following the Working Day 

on which it was despatched by first class recorded or special delivery mail 

postage prepaid; and 

(c) if sent by courier on the date and at the time that the courier's delivery 

receipt is signed, 

provided that a Notice given in accordance with the above but received on a day 

which is not a Working Day or after normal business hours in the place of receipt 

shall be deemed to have been received on the next Working Day. 

5. Assignment 

5.1 The Guarantor may not assign or transfer any rights under this bond without the prior 

written consent of the Client. 

5.2 The Client may assign or transfer all or any rights under this bond at any time to any 

party: 

(a) to whom it assigns or transfers its rights under the Contract; 

(b) who provides funding for the Contract; 

(c) who acquires the Client's interest in the Contract; or 

(d) in which the Welsh Government has a controlling interest. 

6. Variation to the Contract 

6.1 The Contract may be modified, amended or supplemented in any way without the 

consent of the Guarantor. 

6.2 The Guarantor's liability under this bond shall remain in full force and effect and shall 

not be affected or discharged by any act, omission, waiver, matter or thing including, 

without limitation: 



 

 

(a) the liquidation, dissolution or Insolvency of the Contractor; 

(b) invalidity, avoidance or termination of the Contract; 

(c) any alteration of the terms, conditions or provisions of the Contract; 

(d) the extent or nature of the Contract; or 

(e) any extension of time under the Contract, 

which but for this provision might operate to release or otherwise exonerate the 

Guarantor under this bond in whole or in part. 

7. The Client and the Guarantor both agree that this bond does not give rise to any rights under 

the Contracts (Rights of Third Parties) Act 1999 to enforce any term of this bond. 

8. This bond and any dispute or claim (including non-contractual disputes or claims) arising out 

of or in connection with it or its subject matter or formation shall be governed by and construed 

in accordance with the law of England and Wales as it applies in Wales. 

9. The Client and the Guarantor both irrevocably agree that the courts of England and Wales 

shall have exclusive jurisdiction to settle any dispute or claim (including non-contractual 

disputes or claims) arising out of or in connection with this bond or its subject matter or 

formation. 

This Bond has been executed as a deed and is delivered and takes effect on the date stated at the 

beginning of it. 

[DN: Execution clauses to be inserted] 

 

 

 
 

 
 
 
 
 



 

 

Appendix 11 - Subcontractor Approval Pro Forma  

 
 
 

                              

 

  
 

TfW Subcontract Procurement - Pro Forma 
                

                

 Contract 
Reference   

 
  

             

 Name of 
Contractor  

 
               

 

Brief 
Description of 
Scope 

  

 
  

 
  

                

1 
Level of 
Spend               

                

 

Emergency 
Procurement    Note: Emergency / time critical procurement event 

                 

 £0 to £25,000    

Note: Minimum of three tenderers required (via Sell2Wales) if 
works are valued within this level of spend 

                 

 > £25,000    

Note: Open Tender required (via Sell2Wales) for works valued 
within this level of spend 

                

2 Tender               

                

 

Number of 
returns                

                

 

Tenderer 
Score (£ or %)   Note: £ or % dependent upon method of scoring 

                



 

 

 Tenderer 1                

                 

 Tenderer 2                

                 

 Tenderer 3                

                 

 Tenderer 4                

                 

 Tenderer 5                

                

 

Preferred 
tenderer   

                              

 

Award Criteria 

  

   

   

                

3 Contract               

                

 

Form of 
Contract               

                

 Option A                

                 

 Option C                

                 

 Option E                

                 

 Other                

                 



 

 

 Contract 
option 
selection 
rationale 

  

   

   

 
 

              

 

Please list all 
significant 
amendments 
to standard 
terms & 
conditions 

              

 

 Clause 
No. 

Amendment 

 

     

 

     

 

     

 

     

 

     

 

     

 

     

                

4 Commercial               

                

 

Contract Sum / 
Total of the 
Prices                

                

  Y N             

 

Is Subcontract 
activity 
included in the 
latest forecast                 

                

 

Please provide 
details and 
anticipated 
expenditure 
profile   



 

 

                

5 Risk               

 

Please identify risks retained by TfW / Contractor over and above the Client risks set out 
in the subcontract conditions and provide details of mitigation measures. Provide details 
of stipulations that may expose TFW / IDP to additional risk 

                

                

                

                

6 Appendices               

 

Please ensure the 
following appendices are 
attached with this form:            

 
Subcontract 
Assumptions               

 
Copy of 
Subcontract               

 

Tender 
Documentatio
n/ Assessment               

                

7 
Reasons for 
not accepting               

 

A reason for 
not accepting  
the 
Subcontractor 
is that: 

• The appointment will not allow the Contractor to Provide the 

Works or; 

• The Client is concerned (on reasonable grounds) about: 

o The financial standing or expertise or experience or 

insurance cover of the proposed Subcontractor or 

o Any breach of contract, negligence, late, incomplete or 

defective services or failure to rectify the same by the 

proposed Subcontractor in relation to any work 

previously performed (whether as a consultant or 

subcontractor) for the Client or 

The Client requires a collateral warranty and the Subcontractor is 
unable to provide a collateral warranty to the Client in a form which is 
acceptable to the Client. 

 

A reason for 
not accepting  
the 
subcontract 
documents is 
that: 

• Their use will not allow the Contractor to Provide the Works or 

• They do not include a statement that the parties to the 

subcontract act in a spirit of mutual trust and co-operation or 

• they are inconsistent with the requirements of this contract or 

• they limit rights under any collateral warranty or third party rights 

to be provided by the subcontractor to a greater extent than the 

rights under this contract in relation to the relevant 

subcontracted service or 



 

 

• they do not represent best value or open market or competitively 

tendered prices or 

they are inconsistent with the requirements of this contract or the 
policies of the Client or the Welsh Government 

                

8 

Acceptance 
(to be 
completed by 
TfW)               

1 Name               

 Signature               

2 Name                

 Signature               

                



 

 

Appendix 12– Vesting Agreement 

AGREEMENT FOR VESTING AND INDEMNITY CERTIFICATE  

This agreement is dated                day of                                   20 

Parties: 
 
(1) [Transport for Wales, incorporated and registered in England and Wales with company 

number 09476013 whose registered office is at 3, Llys Cadwyn, Pontypridd, CF37 4TH ("] or 

[Transport for Wales Rail Ltd, incorporated and registered in England and Wales with 

company number 12619906 whose registered office is at 3, Llys Cadwyn, Pontypridd, CF37 

4TH (the "Client") which term includes its successors in the exercise of its statutory functions, 

successors in title and permitted assignees; and 

(2) [CONTRACTOR], incorporated and registered in England and Wales with company number 

[x] whose registered office is at [x] (the "Contractor"). 

RECITALS 

(A) In accordance with a contract dated [x] between the Client and the Contractor ("the Contract"), 

the Client has engaged the Contractor to carry out the Works [describe the Project and the 

Site] as set out in the Contract ("the Works"). 

(B) Under the Contract the Client authorises the Contractor to [insert details of why vesting 

agreement is required e.g. order certain materials].  

(C) The Parties have agreed to enter this Vesting Agreement in advance of any payment made for 

the [x].  

Definitions: 

Except where defined below, the definitions and rules of interpretation that apply to this agreement shall 

be as set out in the Contract. 

"Listed Items":  the items set out in the Schedule of Listed Items annexed to this agreement. 

"[Insert additional definitions if required]"   

Conditions: 

In consideration of the payment of £1 to the Contractor, receipt of which the Contractor hereby 

acknowledges, the Contractor agrees to enter into this agreement with the Client. 

1. Prior to their delivery to the Site the Contractor has applied for payment in relation to the Listed 

Items under the Contract. 

2. The Contractor warrants and undertake that the Listed Items: 

a) are intended to be incorporated in the Project; 

 



 

 

b) shall be in accordance with the Contract (and in the event that they are not in 

accordance with the Contract, acknowledge that the Client may reject them and 

instruct that they shall immediately re-vest in the Contractor and be entirely at the 

Contractor's risk); 

 

c) are at the Contractor's premises and are clearly identified that they are: 

 

(i) held to the order of the Client; 

 

(ii) to be delivered to (or adjacent to) the Site; 

 

e) are set apart; 

 

f) have been clearly and visibly marked, individually or in sets, by letters figures or pre-

determined code or in such other manner agreed between the Contractor and Client, 

in a way that such marks will remain legible until they are delivered to (or adjacent 

to) the Site; 

 

g) will be stored to the Client's satisfaction and in accordance with the manufacturer's 

instructions; 

 

h) will be delivered to (or adjacent to) the Site to suit the agreed programme for the 

Project and will be safely and securely stored; 

 

i) may be inspected at any reasonable time by the Client and/or the Client's servants 

or agents; and 

 

j) in the event of the termination of employment under the Contract for any reason 

(including, without limitation, our respective insolvency and/or breach of contract), 

the Contractor shall, at their own cost, deliver them to (or adjacent to) the Site or to 

an alternative location for the purposes of storage, as instructed by the Client. If the 

Contractor fails to promptly perform that delivery, the Client may enter any premises 

and, at the Contractor's cost, collect them and take them to (or adjacent to) the Site 

or to any location for the purposes of storage. 

 

3. The Contractor warrants and undertakes that the Listed Items are its absolute and 

unencumbered property. However, on payment by the Client to the Contractor in accordance 

with the Contract under which the Listed Items are included, the Contractor hereby agrees that 

the property in the Listed Items shall immediately pass unconditionally, absolutely and 

unencumbered to the Client. At that time, the Contractor and their respective sub-contractors, 

suppliers, servants and agents and any other third party shall have no property in any part or 

all of the Listed Items, no claim to part or all of them and no lien or charge over part or all of 

them. The Contractor shall take all necessary steps to bring to the notice of any third party who 

claims the right of custody, possession or ownership of the Listed Items that they are the 

property of the Client. 

 

4. The Contractor acknowledges that the risk of loss and damage to the Listed Items remains 

with the Contractor. 



 

 

 

5. The Contractor warrants and undertakes that the Listed Items are and will continue to be 

insured against loss or damage from any cause for their full replacement value under a policy 

of insurance protecting the interests of the Client and the Contractor and shall provide evidence 

to the Client that such insurance is in place on the date of this agreement and at any time 

thereafter when reasonably requested by the Client.  

 

6. The Contractor hereby agrees to indemnify and hold harmless the Client against all costs, 

claims, demands, losses and expenses of whatsoever nature arising from any breach or non-

observance by the Contractor of any of the terms in this agreement and whilst the Listed Items 

are in its possession and/or at the Site.  

7. The Client may assign the benefit of this agreement to a third party at the same time as the 

benefit of the Contract is assigned or novated to that third party. 

 

8. Any person who is not a party to this agreement shall not have any rights under the Contracts 

(Rights of Third Parties) Act 1999 to enforce any term of this agreement provided always that 

this shall not affect any right or remedy of a third party which exists or is available apart from 

this Act.  

 

9. This agreement is without prejudice to the terms of the Contract which shall continue to be 

binding and of full effect and shall not be amended waived or affected by this agreement, 

except that in the event of any discrepancy in or difference between this agreement and the 

Contract this agreement shall prevail. 

 

10. This agreement shall be governed by and construed in accordance with English and Welsh 

law as it is applied in England and all disputes and/or differences in connection with this 

agreement shall be subject to the exclusive jurisdiction of the English and Welsh Courts. 

This agreement shall take effect on the date stated at the beginning of it. 

[DN: Execution clauses to be inserted] 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 

 

SCHEDULE OF LISTED ITEMS: 

 

Item Description Details [DN: value, amount, specifics] 

  

  

  

  

  

  

  

  

  

 

 


